

**APPROVAL OF A PROPOSED CHANGE ORDER (NO. SIX)**  
**TO THE CONTRACT FOR THE RENOVATION AT**  
**GARDEN SPRINGS ELEMENTARY SCHOOL**  
**BG 12-181**

**BACKGROUND AND RATIONALE:** The renovation of the existing Garden Springs Elementary School is listed as priority 2c.6 on FCPS's 2009 District Facility Plan. Sherman Carter Barnhart Architects produced final Construction Documents for bidding describing a renovation of the existing building and the construction of an addition totaling approximately 77,743 SF to serve 650 students, based upon FCPS elementary school program standards. Bids were received on March 27, 2013 and construction began in May, 2013. The Department of Physical Support Services, the design consultants and the local building code officials have reviewed the progress of the work. Changes to the original plans and specifications have been necessary in order to satisfy the requirements described below. Approval of these changes allows the work to be completed.

**COST:** The description and cost of these items are summarized as follows:

	<b>Change to DPOs</b>	<b>Change to GC Contract</b>	<b>5.2% A/E FEE</b>
<b>To improve original plans and specs:</b>			
• Provide labor, materials and equipment to relocate teaching wall power and systems in Media Center to north wall; add:		\$1,814.50	\$94.35
<b>To correct deficient plans and specs:</b>			
• Provide labor, materials and equipment to provide power and TV outlets to computer lab, flex classroom and PSA office; add:		\$980.00	\$0
<b>Total Change Order No. Six:</b>		<b>\$2,794.50</b>	
<b>Design consultant fees:</b>			<b>\$94.35</b>
<b>Total Cost:</b>		<b>\$2,888.85</b>	

A 5% contingency (\$607,640) is included in the project's available funds. There have been five previous change orders on this project. The cost of the current and all changes orders represents a 1.15% change in the construction cost.

**FUNDING SOURCE & BALANCE:**

<b><u>Fund</u></b>	<b><u>Org. Code</u></b>	<b><u>Project Code</u></b>	<b><u>Object Code</u></b>	<b><u>Balance</u></b>
Construction 360	0373603	12181	0840	\$398,602.30

**STAFF CONTACT:** William R. Wallace, AIA, Director, Facility Design & Construction @ 381.3824

**REFERENCE:** 702 KAR 4:160

**RECOMMENDATION:** A motion is in order to:

"Approve the proposed additive Change Order No. Six to the contract with D.W. Wilburn, Inc. for the renovation of Garden Springs Elementary School in the amount of \$2,794.50 (Two Thousand, Seven Hundred Ninety-four Dollars and Fifty Cents), with an equivalent transfer of funds from Object Code 0840 to 0450, and a corresponding transfer of \$94.35 (Ninety-four Dollars and Thirty-five Cents) for design consultant fees from Object Code 0840 to 0346, subject to the approval of the Kentucky Department of Education, District Facilities Branch, per the provisions of 702 KAR 4:160."

On motion by \_\_\_\_\_, seconded by \_\_\_\_\_,  
the Board approved the additive Change Order No. Six to the contract with D.W. Wilburn, Inc. for the renovation of Garden Springs Elementary School in the amount of \$2,794.50 (Two Thousand, Seven Hundred Ninety-four Dollars and Fifty Cents), with an equivalent transfer of funds from Object Code 0840 to 0450, and a corresponding transfer of \$94.35 (Ninety-four Dollars and Thirty-five Cents) for design consultant fees from Object Code 0840 to 0346, subject to the approval of the Kentucky Department of Education, District Facilities Branch, per the provisions of 702 KAR 4:160.

\_\_\_\_\_  
John Price, Board Chair

\_\_\_\_\_  
Tom Shelton, Superintendent