

KENTUCKY DEPARTMENT OF EDUCATION
DIVISION OF FACILITIES MANAGEMENT

CHANGE ORDER SUPPLEMENTAL
INFORMATION FORM
702 KAR 4:160

District: Hardin County District Code: 231 Facility Name: North Hardin High School School Code: 75

BG # 14-144 Project: Replace Sewer Line "Emergency" Contract/Bid Package: _____

Original Contract Sum: \$ 112,924.75 Change Order Number: 1

Requested Change Order Amount \$ -2,200.00 Time Extension Required: ☐ Yes ☒ No

NOTE: All change order shall be submitted with complete cost breakdown including materials, labor, overhead and profit, and any other descriptive drawings and information.

Contract change requested by:

- | | |
|--|---|
| <input checked="" type="checkbox"/> Local Board of Education | <input type="checkbox"/> General Contractor |
| <input type="checkbox"/> Architect/Engineer | <input type="checkbox"/> Construction Manager |
| <input type="checkbox"/> Code Enforcement Official | <input checked="" type="checkbox"/> Other: <u>Plumbing Contractor</u> |

Change Order Description and Justification:

Eliminate final asphalt patching and repair work in high school parking lot area.

Cost Benefit to Owner:

The Owner receives a credit to eliminate the final asphalt patching and repair in the high school parking lot area.

Have contract unit prices been utilized to support the cost associated with this change order?

☐ Yes ☒ No

Is the cost for this change order supported by an alternate bid or competitive price quote(s)?

☐ Yes ☒ No

Does this change order affect the total Architect/Engineer design fee for this project? ☐ Yes ☒ No

Current A/E Contract Amount: \$ 112,924.76

Fee Amount for this change +/-: \$ - 2,200.00

New A/E Contract Amount: \$ 110,724.76

Board of Education Designee Signature

Date

Attach additional pages if necessary