

TO: DR. MICHAEL RAISOR  
CHIEF OPERATIONS OFFICER

FROM: MICHAEL A. MULHEIRN, DIRECTOR  
FACILITIES AND ENVIRONMENTAL SERVICES

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: JANUARY 26, 2015

<u>BG#</u>	<u>LET#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
14-052	14021	E. H. Construction	Field ES-Renovation Phase II & Media Ctr.	04	58.00

\_\_\_\_\_  
Secretary, Board of Education

\_\_\_\_\_  
Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on January 26, 2015 and the following voted:

VOTING AYE: \_\_\_\_\_

VOTING NAY: \_\_\_\_\_

PASSED AND APPROVED: \_\_\_\_\_

BOARD OF EDUCATION MEETING  
JANUARY 26, 2015

Renovation Phase II/Media Ctr. Add. @ Field ES		Change Order # 04		
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
2,817,000.00	19,480.86	58.00	2,836,538.86	2,804,401.82

1. Install an additional Type K light fixture in the lobby, to meet KDE minimum foot-candles.  
Justification: Found conditions.
2. Install new acoustical ceiling in Entry 95 to replace stained ceiling. Justification: Found conditions.
3. Credit for limestone cap at the front entrance, given from the supplier for unsatisfactory finish of stone caps. Justification: Owner requested.
4. Add wood stair tread baseboard at Entry 94 stairs. Justification: Owner requested.
5. Add exterior door pull to door M101B. Justification: Owner requested.
6. An extension of 26 days to the Substantial Completion date from November 14, 2014 to December 10, 2014. Justification: Found conditions.