

TO: DR. MICHAEL RAISOR
CHIEF OPERATIONS OFFICER

FROM: MICHAEL A. MULHEIRN, DIRECTOR
FACILITIES AND ENVIRONMENTAL SERVICES

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: MARCH 9, 2015

<u>BG#</u>	<u>LET#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
14-080	14001	Parco Constructors	Liberty HS- Phase I HVAC Renovation	05	8,869.32

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on March 9, 2015 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
MARCH 9, 2015

Phase I HVAC Renovation @ Liberty HS		Change Order # 05		
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
6,832,000.00	66,667.60	8,869.32	6,907,536.92	6,979,570.05

1. Installation of new signage to rooms that have been added or changed per the list from the Architect.
Justification: Found conditions.
2. Installation of a drywall ceiling in the Girls Locker Room #173. Justification: Owner requested.
3. Installation of two urinal screen walls in Boys Restroom #223, where none were shown on drawings.
Justification: Found conditions.
4. Provide and install a new threshold to the Boiler Room Door, where none were shown on drawings.
Justification: Found conditions.
5. Add acoustical ceiling bulkheads around 2 roof access ladders in 2nd floor storage room and Plant Operator office. Justification: Found conditions.