

TO: DR. MICHAEL RAISOR
CHIEF OPERATIONS OFFICER

FROM: MICHAEL A. MULHEIRN, DIRECTOR
FACILITIES AND ENVIRONMENTAL SERVICES

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: MARCH 30, 2015

<u>BG#</u>	<u>LET#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
13-258	13037	E.H. Construction	Lowe ES-Phase 1 HVAC Renovation	04	10,019.81
13-258	13037	E.H. Construction	Lowe ES-Phase 1 HVAC Renovation	05	77,799.80
14-093	14006	Hussung Mechanical	McFerran PA-Air Conditioning Improvements	02	2,778.58
11-222	11030	Riverside Paving	Stonestreet ES-Shared Use Path	04	1,929.00
14-108	14-018	David Construction	Dunn ES-HVAC Renovation Phase 1	04	8,906.00

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on March 30, 2015 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
MARCH 30, 2015

Phase I HVAC Renovation @ Lowe ES		Change Order # 04		
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
4,523,000.00	-30,245.37	10,019.81	4,502,774.44	4,748,975

1. Cost for additional material and labor for grade revisions. Justification: Found conditions.
2. Additional steel at media center. Justification: Found conditions.
3. Relocate ductwork. Justification: Found conditions.
4. Extend expansion joint roof blocking. Justification: Found conditions.
5. Add additional spray foam insulation. Justification: Found conditions.
6. RFI kitchen receptacles. Justification: Found conditions.
7. Add call button to media center workroom. Justification: Found conditions.
8. Additional stud and drywall work. Justification: Found conditions.

Phase I HVAC Renovation @ Lowe ES		Change Order # 05		
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
4,523,000.00	-19,835.33	77,799.80	4,580,574.24	4,748,975

1. Repave parking lots. Justification: Found conditions.

Air Conditioning Improvements @ McFerran PA		Change Order # 02		
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
589,700.00	-4,109.37	2,778.58	588,369.21	553,708

1. Install sprinkler system in the Mechanical Room. Justification: Found conditions.

Shared Use Path @ Stonestreet ES		Change Order # 04		
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
154,416.00	108,332.23	1,929.00	264,677.23	276,739

1. Rain garden improvements and additional trees. Justification: Found conditions.

HVAC Renovation Phase 1 @ Dunn ES		Change Order # 04		
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
6,513,400.00	-92,165.00	8,906.00	6,430,141.00	6,303,559

1. Remove existing glue from walls. Justification: Found conditions.
2. Install new overflow scupper at Mechanical Room addition. Justification: Found conditions.
3. Install DGA surface pad. Justification: Found conditions.
4. Lower suspended acoustical ceiling and curtain track at stage area. Justification: Found conditions.
5. Install steel stiffener plates and extend steel plate at beam flange. Justification: Found conditions.
6. Revise fascia framing at Media Center addition. Justification: Found conditions.
7. Run electrical flex conduit to outlets in bases. Justification: Found conditions.
8. Rewire light fixtures in classrooms 108, 123, 132, and 133. Justification: Found conditions.