

TO: DR. MICHAEL RAISOR
CHIEF OPERATIONS OFFICER

FROM: MICHAEL A. MULHEIRN, DIRECTOR
FACILITIES AND ENVIRONMENTAL SERVICES

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: MAY 26, 2015

<u>BG#</u>	<u>LET#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
13-258	13037	E.H. Construction	Lowe ES-Phase 1 HVAC Renovation	06	21,584.00
11-139	11005	Parco Constructors Group	Pleasure Ridge Park HS-Auditorium Renovation	08	4,065.21

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on May 26, 2015 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
MAY 26, 2015

Phase 1 HVAC Renovation @ Lowe ES		Change Order # 06		
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
4,523,000.00	57,574.24	21,584.00	4,602,158.24	4,857,918.87

1. Repair soft sub-grade during re-pavement of parking lot. Justification: Found conditions.

Auditorium Renovation @ PRP HS		Change Order # 08		
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
4,716,500.00	130,781.81	4,065.21	4,851,347.02	5,309,694.23

1. Remove abandoned water line. Justification: Found conditions.