

TO: DR. MICHAEL RAISOR
CHIEF OPERATIONS OFFICER

FROM: MICHAEL A. MULHEIRN, DIRECTOR
FACILITIES AND ENVIRONMENTAL SERVICES

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: JUNE 8, 2015

<u>BG#</u>	<u>LET#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
15-023	15001	E.H. Construction	Schaffner TES-Phase I Renovation/Media Ctr Add.	01	49,135.32

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on June 8, 2015 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
JUNE 8, 2015

Phase I Renovation/Media Ctr Add @ Schaffner TES			Change Order # 01	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
4,892,523.00	0.00	49,135.32	4,941,658.32	494,148.94

1. Provide temporary access road from parking lot to site of new construction. Justification: Found conditions.
2. Remove existing tree located next to school. Justification: Found conditions.
3. Provide acoustical insulation on chiller located in boiler room. Justification: Owner requested.
4. Provide additional electrical receptacles at walls where none existed in classrooms. Justification: Owner requested.
5. Replace site sanitary line due to potential failure during construction. Justification: Found conditions.