

Change Order

PROJECT (Name and address):	CHANGE ORDER NUMBER: 001	OWNER: ⊠
Marion County Public Schools	DATE : June 4, 2015	ARCHITECT:
Guaranteed Energy Savings Contract Marion County, Kentucky		CONTRACTOR: □
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER: ZMC15	FIELD: □
CMTA Energy Solutions 10411 Meeting Street	CONTRACT DATE: May 14, 2015 CONTRACT FOR: General Construction	OTHER:
Prospect, KY 40059	CONTRACT FOR, General Construction	
THE CONTRACT IS CHANGED AS FOLL (Include, where applicable, any undispute	OWS: d amount attributable to previously executed Con	nstruction Change Directives)
The original Contract Sum was The net change by previously authorized of The Contract Sum prior to this Change Or The Contract Sum will be decreased by the The new Contract Sum including this Change The Contract Sum including this Change The original Contract Sum was	der was is Change Order in the amount of	\$ 2,940,415.40 \$ 0.00 \$ 2,940,415.40 \$ 15,611.04 \$ 2,924,804.36
The Contract Time will be increased by Z The date of Substantial Completion as of	ero (0) days. the date of this Change Order therefore is unchan	nged.
been authorized by Construction Change	e changes in the Contract Sum, Contract Time or Contractive until the cost and time have been agreed is executed to supersede the Construction Change	d upon by both the Owner and
NOT VALID UNTIL SIGNED BY THE	ARCHITECT, CONTRACTOR AND OWNER.	
Not Applicable ARCHITECT (Firm name)	CMTA Energy Solutions CONTRACTOR (Firm name)	Marion County Board of Education OWNER (Firm name)
ADDRESS	ADDRESS ADDRESS	755 East Main Street Lebanon, KY 40033 ADDRESS
BY (Signature)	BY (Signature)	BY (Signature)
	Adam Pierce	Taylora Schlosser
(Typed name)	(Typed name) Tune 4 2015	(Typed name)
DATE	DATE	DATE