

TO: DR. MICHAEL RAISOR
CHIEF OPERATIONS OFFICER

FROM: MICHAEL A. MULHEIRN, DIRECTOR
FACILITIES AND ENVIRONMENTAL SERVICES

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: JULY 27, 2015

<u>BG#</u>	<u>LET#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
15-027	15008	Morel Construction	Fern Creek THS-Phase 1 HVAC Renovation	02	10,960.01

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on July 27, 2015 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
JULY 27, 2015

Phase I HVAC Renovation @ Fern Creek THS		Change Order #02		
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
15,852,000.00	6,137.00	10,960.01	15,869,097.01	3,370,436.27

1. Revise electrical in offices 131 A, B, C, and D. Justification: Owner requested.
2. Add Security Panel. Justification: Owner requested.
3. Relocate existing Kilns and combine second floor Janitor Rooms. Justification: Owner requested.
4. A credit to remove exterior speakers from the project. Justification: Owner requested.
5. Reinforce the new Chiller Room Tunnel opening and repair the concrete wall crack. Justification: Found conditions.