

**AIA**<sup>®</sup>**Document G701<sup>™</sup> – 2001****Change Order**

<b>PROJECT</b> <i>(Name and address):</i>	<b>CHANGE ORDER NUMBER:</b> 001	<b>OWNER:</b> <input type="checkbox"/>
Elizabethtown High School Exterior Lighting Upgrades - 2015	<b>DATE:</b> July 28, 2015	<b>ARCHITECT:</b> <input type="checkbox"/>
		<b>CONTRACTOR:</b> <input type="checkbox"/>
<b>TO CONTRACTOR</b> <i>(Name and address):</i>	<b>ARCHITECT'S PROJECT NUMBER:</b> Y15002	<b>FIELD:</b> <input type="checkbox"/>
Knight Electric, Inc. 286 Farmer's Drive Russellville, KY 42276	<b>CONTRACT DATE:</b> June 15, 2015	<b>OTHER:</b> <input type="checkbox"/>
	<b>CONTRACT FOR:</b> General Construction	

**THE CONTRACT IS CHANGED AS FOLLOWS:***(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)*

The start date for on-site work shall be changed to July 8, 2015.

No Dollar Change

The original Contract Sum was	\$	282,430.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	282,430.00
The Contract Sum will be unchanged by this Change Order in the amount of	\$	0.00
The new Contract Sum including this Change Order will be	\$	282,430.00

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

RBS Design Group, P.S.C.	Knight Electric, Inc.	Elizabethtown Independent Board of Education
<b>ARCHITECT</b> <i>(Firm name)</i>	<b>CONTRACTOR</b> <i>(Firm name)</i>	<b>OWNER</b> <i>(Firm name)</i>
Architecture, 723 Harvard Drive, Owensboro, Kentucky 42301	286 Farmer's Drive, Russellville, KY 42276	219 Helm Street, Elizabethtown, Kentucky 42701
<b>ADDRESS</b>	<b>ADDRESS</b>	<b>ADDRESS</b>
<b>BY</b> <i>(Signature)</i>	<b>BY</b> <i>(Signature)</i>	<b>BY</b> <i>(Signature)</i>
Craig Thomas	Ricky Thruston	Jon Ballard
<i>(Typed name)</i>	<i>(Typed name)</i>	<i>(Typed name)</i>
7/28/15		
<b>DATE</b>	<b>DATE</b>	<b>DATE</b>

KENTUCKY DEPARTMENT OF EDUCATION  
702 KAR 4:160

CHANGE ORDER SUPPLEMENTAL  
INFORMATION FORM

BG #: 15-144 Change Order No.: 001

District: Elizabethtown Ind. District Code: 152 Facility Name: Elizabethtown High School School Code: 10  
Project: EHS Exterior Lighting Upgrades 2015 Time Extension Required: ☐ Yes ☐ No If yes, by \_\_\_\_\_ day(s)  
Date of Change Order: 7/28/15 Change Order Amount: ☐ Increase ☐ Decrease ☒ Unchanged  
Contractor / Vendor Name: Knight Electric, Inc. Bid Package No.: G.C.

1. This Requested Change Order Amount + / -	\$	0.00
<b>2. Remaining Construction Contingency Balance:</b> (including line 1 above)	\$	26,472.00

3. Change in A/E Fee for this Change Order +/-	\$	None
4. Change in CM Fee for this Change Order +/-	\$	N/A

**Note: Change Orders equal to or greater than \$25,000 shall be submitted to KDE with detail cost breakdown.**  
*Attach additional pages if necessary.*

Contract change requested by: ☐ Local Board of Education ☒ General Contractor ☐ Architect/Engineer  
☐ Construction Manager ☐ Code Enforcement Official ☐ Other: \_\_\_\_\_

Contract change reason code: ☐ Reduction of Scope ☐ Expansion of Scope ☐ Improved Plans/Specs  
☐ Found Condition ☐ Code Compliance ☒ Other: Couldn't start work on date stated in contract due to delay in approval process.

Change Order Description and Justification:	Cost Benefit to Owner:
The start date for on-site work shall be changed to July 8, 2015.	N/A

Have contract unit prices been utilized to support the cost associated with this change order?  
☐ Yes ☒ No If no, provide a detailed cost breakdown which separates labor, material, profit and overhead.

**Cost Breakdown:**

Total Change Order Amt.:	Labor	Materials	Profit & Overhead*	Bond & Insurance
\$	\$	\$	\$	\$
% of Total Change Order Amt.:	%	%	%	%

\*Profit & Overhead shall not exceed 15% of net cost of change order

Is the cost for this change order supported by an alternate bid or competitive price quote(s)?  
☐ Yes ☒ No If no, explain why No dollar change

Board of Education Designee's Signature	Date	Architect's Signature	<u>7/28/15</u> Date
Finance Officer's Signature	Date	Construction Manager's Signature	Date