

TO: DR. MICHAEL RAISOR
CHIEF OPERATIONS OFFICER

FROM: MICHAEL A. MULHEIRN, DIRECTOR
FACILITIES AND ENVIRONMENTAL SERVICES

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: SEPTEMBER 28, 2015

<u>BG#</u>	<u>LET#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
14-108	14018	David Construction	Dunn ES-HVAC Renovation Phase I/Media Center	05	48,849.00

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on September 28, 2015 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
SEPTEMBER 28, 2015

HVAC Renovation Phase I/Media Center @ Dunn ES			Change Order #05	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
6,513,400.00	-83,259.00	48,849.00	6,478,990.00	6,524,552.00

1. Additional building construction work, roadway work, and waterline extension in association with contract allowances. Justification: Found conditions.