



# AIA<sup>®</sup> Document G701/CMa<sup>™</sup> – 1992

## Change Order - Construction Manager-Adviser Edition

OWNER ☒  
 CONSTRUCTION MANAGER ☐  
 ARCHITECT ☐  
 CONTRACTOR ☐  
 FIELD ☐  
 OTHER ☐

**PROJECT** (Name and address):  
 HENDERSON CO. HIGH SCHOOL - KY TECH CAREER  
 AND TECHNOLOGY  
 2424 ZION ROAD  
 HENDERSON KY 42420

**CHANGE ORDER NUMBER:** 1-2  
**INITIATION DATE:** 9/21/2015

**TO CONTRACTOR** (Name and address):  
 A.V.P., INC.  
 PO BOX 973 4869 OLD MADISONVILLE ROAD  
 HENDERSON KY 42419

**PROJECT NUMBERS:** CMA-KDE-000669 / 15-017  
**CONTRACT DATE:** 7/14/2015  
**CONTRACT FOR:** BID PACKAGE #01 GENERAL TRADES

### THE CONTRACT IS CHANGED AS FOLLOWS: Per RBS PR#9 - Provide Pricing for:

Re-route the 2" copper plumbing vent where the existing line was cut to install the new door in the welding lab.

The original Contract Sum was	\$1,099,868.00
Net change by previously authorized Change Orders	(\$392.00)
The Contract Sum prior to this Change Order was	\$1,099,476.00
The Contract Sum will be increased by this Change Order in the amount of	\$1,929.20
The new Contract Sum including this Change Order will be	\$1,101,405.20

The Contract Time will not be effected.  
 The date of Substantial Completion as of the date of this Change Order therefore is 11/23/2016

### NOT VALID UNTIL SIGNED BY THE CONTRACTOR AND CONSTRUCTION MANAGER.

Codell Construction

**CONSTRUCTION MANAGER** (Firm Name)  
 4475 Rockwell Rd., Winchester, KY 40392

**ADDRESS**

BY (Signature)

(Typed Name)

**DATE:**

A.V.P., INC.

**CONTRACTOR** (Firm Name)  
 PO BOX 973 4869 OLD MADISONVILLE ROAD HENDERSON,  
 KY 42419

**ADDRESS**

BY (Signature)

RBS DESIGN GROUP

**ARCHITECT** (Firm Name)  
 723 HARVARD DRIVE OWENSBORO, KY 42301

**ADDRESS**

BY (Signature)

(Typed Name)

**DATE:**

HENDERSON COUNTY BOARD OF EDUCATION

**OWNER** (Firm Name)  
 1805 SECOND STREET HENDERSON, KY 42420

**ADDRESS**

BY (Signature)

BG#

---

(Typed Name)

DATE:

---

(Typed Name)

DATE:

**From:** Alan Powell [avp@lightpower.net]  
**Sent:** Thursday, July 16, 2015 10:44 AM  
**To:** Norm Leigh  
**Subject:** Henderson CTE

Norm,

As per proposal request #9, I am furnishing herein pricing to complete the masonry work associated with cutting out the masonry and re-installation of masonry to allow others to install the plumbing vent. The costs are as follows:

Triple R Masonry Labor	= \$1,520.00
Triple R Material	= \$ 300.00
AVP, Inc. O & P @ 6%	= \$ 109.20
TOTAL	= \$1,929.20

As per proposal request #10 , we have previously submitted the cost estimate for this work to you on July 10, 2015.

Thank you and please note that this proposal request is valid for thirty (30) days.

Alan Powell