

APPROVAL OF A PROPOSED CHANGE ORDER (NO. SIX)
TO THE CONTRACT FOR THE CONSTRUCTION OF THE
NEW ELEMENTARY SCHOOL AT INTERSECTION OF
GEORGETOWN AND SPURR ROADS
(2441 HUNTLY PLACE)
BG 14-128

BACKGROUND AND RATIONALE: The construction of the new elementary school to be located on 15 acres at the intersection of Georgetown and Spurr Roads is listed as priority 1a.5 on FCPS's 2013 District Facility Plan. Clotfelter-Samokar Architects produced final Construction Documents for bidding describing the construction of a new building totaling approximately 73,000 SF to serve 650 students, based upon FCPS elementary school program standards. Bids were received on January 15, 2015 and construction began in April, 2015. The Office of Facility Design & Construction, the design consultants and the local building code officials have reviewed the progress of the work. Changes to the original plans and specifications have been necessary in order to satisfy the requirements described below. Approval of these changes allows the work to be completed.

COST: The description and cost of these items are summarized as follows:

	Change to DPOs	Change to GC Contract	5.1% A/E FEE
To improve original plans and specs:			
• Provide labor, materials and equipment to reduce the number of floor boxes at Media Center student computer stations from 6 to 2; deduct:		(\$1,950.00)	\$0
• Provide labor, materials and equipment to delete the recessed TV wall boxes and replace at each location the single gang box with duplex receptacle; deduct:		(\$1,629.00)	\$0
• Provide labor, materials and equipment to paint one accent wall in (29) classrooms; add:		\$3,842.15	\$195.95
To resolve unforeseen conflict:			
• Provide labor, materials and equipment to delete (3) 4" conduits routing from the MDF to each IDF; add additional trenching and conduit to reach revised location of power pole; deduct:		(\$6,500.00)	\$0
Total Change Order No. Six:		(\$6,236.85)	
Design consultant fees:			\$195.95
Total Cost:		(\$6,040.90)	

A 5% contingency (\$743,700) is included in the project's available funds. There have been five previous change orders on this project. The cost of the current and all changes orders represents a 0.33% change in the construction cost.

FUNDING SOURCE & BALANCE:

<u>Fund</u>	<u>Org. Code</u>	<u>Project Code</u>	<u>Object Code</u>	<u>Balance</u>
Construction 360	0003610	14128	0840	\$674,582.99

STAFF CONTACT: William R. Wallace, AIA, Director, Facility Design & Construction @ 381.3824

REFERENCE: 702 KAR 4:160

December 14, 2015

RECOMMENDATION: A motion is in order to:

“Approve the proposed deductive Change Order No. Six to the contract with D.W. Wilburn, Inc. for the construction of the New Elementary School at Georgetown Road in the amount of \$6,236.85 (Six Thousand, Two Hundred Thirty-six Dollars and Eighty-five Cents), and a corresponding transfer of \$195.95 (One Hundred Ninety-five Dollars and Ninety-five Cents) for design consultant fees from Object Code 0840 to 0346, subject to the approval of the Kentucky Department of Education, District Facilities Branch, per the provisions of 702 KAR 4:160.”

On motion by _____, seconded by _____, the Board approved the deductive Change Order No. Six to the contract with D.W. Wilburn, Inc. for the construction of the New Elementary School at Georgetown Road in the amount of \$6,236.85 (Six Thousand, Two Hundred Thirty-six Dollars and Eighty-five Cents), and a corresponding transfer of \$195.95 (One Hundred Ninety-five Dollars and Ninety-five Cents) for design consultant fees from Object Code 0840 to 0346, subject to the approval of the Kentucky Department of Education, District Facilities Branch, per the provisions of 702 KAR 4:160.

John Price, Board Chair

Emmanuel Caulk, Superintendent