

**APPROVAL OF A PROPOSED CHANGE ORDER (NO. FOUR)**  
**TO THE CONTRACT FOR THE CONSTRUCTION OF THE**  
**NEW HIGH SCHOOL ON WINCHESTER ROAD**  
**(2000 WINCHESTER ROAD)**  
**BG 14-159**

**BACKGROUND AND RATIONALE:** The construction of a new high school to be located on 65 acres at 2000 Winchester Road (formerly 1970 Winchester Road) is listed as priority 1a.5 on FCPS's 2013 District Facility Plan. Tate Hill Jacobs Architects produced final Construction Documents for bidding describing the construction of a new building totaling approximately 285,790 SF to serve 1,800 students. The 21<sup>st</sup> Century high school program was developed during a series of Building Committee meetings attended by FCPS instructional and administrative leadership, and refined in small group meetings where teachers provided direction related to collaborative teaching and project-based subject matter. The program is consistent with recent new high school projects across the nation and provides new building space that functions and supports current FCPS enrollment growth. Bids were received on May 7, 2015 and construction began in June, 2015. The Office of Facility Design & Construction, the design consultants and the local building code officials have reviewed the progress of the work. Changes to the original plans and specifications have been necessary in order to satisfy the requirements described below. Approval of these changes allows the work to be completed.

**COST:** The description and cost of these items are summarized as follows:

	<b>Change to DPOs</b>	<b>Change to GC Contract</b>	<b>4.6% A/E FEE</b>
<b>To correct deficient plans and specs:</b>			
• Provide labor, materials and equipment to provide power to electric hand dryers in (15) restrooms; add:		\$43,408.58	\$0
<b>To improve original plans and specs:</b>			
• Provide labor, materials and equipment to add emergency shower and eye wash in Science Storage E203a; add:		\$19,629.08	\$902.94
<b>To resolve unforeseen conflict:</b>			
• Provide labor, materials and equipment to modify several road grades and add driving aprons to tie into developer's storm system and Meeting Street elevations; add:		\$34,424.96	\$1,583.55
<b>To comply with building code:</b>			
• Provide labor, materials and equipment to provide concrete sidewalks to connect (2) exits at east side to fire lane; provide handrails at Auditorium stairs; provide (2) exit signs, and provide horn strobes at Door E209a; add:		\$4,470.70	\$205.65
<b>Total Change Order No. Four:</b>		<b>\$101,933.32</b>	
<b>Design consultant fees:</b>			<b>\$2,692.14</b>
<b>Total Cost:</b>		<b>\$104,625.50</b>	

A 5% contingency (\$3,102,200) is included in the project's available funds. There have been three previous change orders on this project. The cost of the current and all changes orders represents a 0.14% increase in the construction cost.

**FUNDING SOURCE & BALANCE:**

<u>Fund</u>	<u>Org. Code</u>	<u>Project Code</u>	<u>Object Code</u>	<u>Balance</u>
Construction 360	0003610	14159	0840	\$2,569,972.54

**STAFF CONTACT:** William R. Wallace, AIA, Director, Facility Design & Construction @ 381.3824

**REFERENCE:** 702 KAR 4:160

**RECOMMENDATION:** A motion is in order to:

“Approve the proposed additive Change Order No. Four to the contract with D.W. Wilburn, Inc. for the construction of the New High School at Winchester Road in the amount of \$101,933.32 (One Hundred One Thousand, Nine Hundred Thirty-three Dollars and Thirty-two Cents), with an equivalent transfer of funds from Object Code 0840 to 0450, and a corresponding transfer of \$2,692.14 (Two Thousand, Six Hundred Ninety-two Dollars and Fourteen Cents) for design consultant fees from Object Code 0840 to 0346, subject to the approval of the Kentucky Department of Education, District Facilities Branch, per the provisions of 702 KAR 4:160.”

On motion by \_\_\_\_\_, seconded by \_\_\_\_\_, the Board approved the additive Change Order No. Four to the contract with D.W. Wilburn, Inc. for the construction of the New High School at Winchester Road in the amount of \$101,933.32 (One Hundred One Thousand, Nine Hundred Thirty-three Dollars and Thirty-two Cents), with an equivalent transfer of funds from Object Code 0840 to 0450, and a corresponding transfer of \$2,692.14 (Two Thousand, Six Hundred Ninety-two Dollars and Fourteen Cents) for design consultant fees from Object Code 0840 to 0346, subject to the approval of the Kentucky Department of Education, District Facilities Branch, per the provisions of 702 KAR 4:160.

\_\_\_\_\_  
John Price, Board Chair

\_\_\_\_\_  
Emmanuel Caulk, Superintendent