

TO: DR. MICHAEL RAISOR
CHIEF OPERATIONS OFFICER

FROM: MICHAEL A. MULHEIRN, DIRECTOR
CAPITAL IMPROVEMENT AND PLANNING

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: FEBRUARY 23, 2016

<u>BG#</u>	<u>LET#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
13-259	13036	Morel Construction	Southern HS/Phase I HVAC Renovation	12	4,982.00

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on February 23, 2016 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
FEBRUARY 23, 2016

Phase I HVAC Renovation @ Southern HS			Change Order #12	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
18,768,000.00	243,583.63	4,982.00	19,016,565.63	\$20,691,057

1. Install a safety cage for the cooling tower yard roof ladder. Justification: Owner requested.