

# **AIA® Document G701™ – 2001**

## Change Order

<b>PROJECT</b> (Name and address):	<b>CHANGE ORDER NUMBER:</b> 014	<b>OWNER:</b> <input type="checkbox"/>
G.C. Burkhead Elementary	<b>DATE:</b> 03/03/2016	<b>ARCHITECT:</b> <input type="checkbox"/>
1323 Saint John Road		<b>CONTRACTOR:</b> <input type="checkbox"/>
Elizabethtown, Kentucky 42701	<b>ARCHITECT'S PROJECT NUMBER:</b> 1264	<b>FIELD:</b> <input type="checkbox"/>
<b>TO CONTRACTOR</b> (Name and address):	<b>CONTRACT DATE:</b> 04/20/2014	<b>OTHER:</b> <input type="checkbox"/>
D.W. Wilburn	<b>CONTRACT FOR:</b> General Construction	
153 Blue Sky Parkway		
Lexington, Kentucky 40509		

### THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

1. Credit Associated with the unused earthwork undercut allowance for the project: (\$26,536.65)
2. Additional Drops in Rooms 207A and 207B: \$868.28
3. Technology changes made throughout the building: \$6,652.96

The original Contract Sum was

The net change by previously authorized Change Orders

The Contract Sum prior to this Change Order was

The Contract Sum will be decreased by this Change Order in the amount of

The new Contract Sum including this Change Order will be

\$	15,817,590.00
\$	28,210.53
\$	15,845,800.53
\$	19,015.41
\$	15,826,785.12

The Contract Time will be increased by Thirty-Six (36) days.

The date of Substantial Completion as of the date of this Change Order therefore is August 5, 2015

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Murphy + Graves + Trimble, PLLC

**ARCHITECT** (Firm name)

3399 Tates Creek Road

Suite 250

Lexington, Kentucky 40502

**ADDRESS**

**BY** (Signature)

Charles Trimble

(Typed name)

02.07.2016

**DATE**

D.W. Wilburn

**CONTRACTOR** (Firm name)

153 Blue Sky Parkway

Lexington, Kentucky 40509

**ADDRESS**

**BY** (Signature)

Doug Wilburn

(Typed name)

**DATE**

Hardin County Board of Education

**OWNER** (Firm name)

65 W.A. Jenkins Road

Elizabethtown, Kentucky 42701

**ADDRESS**

**BY** (Signature)

Nannette Johnston

(Typed name)

**DATE**