

BG #: 15-017 Change Order No.: 9-3  
 District: Henderson County District Code: 251 Facility Name: HENDERSON CO. HIGH SCHOOL - KY TECH CAREER AND TECHNOLOGY School Code: 60  
 Project: HENDERSON CO. HIGH SCHOOL - KY TECH CAREER AND TECHNOLOGY Time Extension Required: ☐ Yes ☒ No If yes, by \_\_\_\_\_ day(s)  
 Date of Change Order: Monday, March 07, 2016 Change Order Amount: ☒ Increase ☐ Decrease ☐ Unchanged  
 Contractor / Vendor Name: MEL-KAY ELECTRIC COMPANY Bid Package No.: 009

1. This Requested Change Order Amount + / -	\$	\$793.00
<b>2. Remaining Construction Contingency Balance:</b> (including line 1 above)	\$	

3. Change in A/E Fee for this Change Order +/-	\$	
4. Change in CM Fee for this Change Order +/-	\$	

**Note: Change Orders equal to or greater than \$25,000 shall be submitted to KDE with detail cost breakdown.**  
*Attach additional pages if necessary.*

Contract change requested by: ☐ Local Board of Education ☐ General Contractor ☒ Architect/Engineer  
☐ Construction Manager ☐ Code Enforcement Official ☐ Other: \_\_\_\_\_

Contract change reason code: ☐ Reduction of Scope ☒ Expansion of Scope ☐ Improved Plans/Specs  
☐ Found Condition ☐ Code Compliance ☐ Other: \_\_\_\_\_

Change Order Description and Justification:	Cost Benefit to Owner:
Add 100 amp Breaker	

Have contract unit prices been utilized to support the cost associated with this change order?

☒ Yes ☐ No If no, provide a detailed cost breakdown which separates labor, material, profit and overhead.

**Cost Breakdown:**

Total Change Order Amt.:	Labor	Materials	Profit & Overhead*	Bond & Insurance
\$	\$	\$	\$	\$
% of Total Change Order Amt.:	%	%	%	%

**\*Profit & Overhead shall not exceed 15% of net cost of change order**

Is the cost for this change order supported by an alternate bid or competitive price quote(s)?

☒ Yes ☐ No If no, explain why \_\_\_\_\_

Board of Education Designee's Signature \_\_\_\_\_ Date \_\_\_\_\_

Architect's Signature \_\_\_\_\_ Date \_\_\_\_\_

Finance Officer's Signature \_\_\_\_\_ Date \_\_\_\_\_

Construction Manager's Signature \_\_\_\_\_ Date \_\_\_\_\_



# AIA<sup>®</sup> Document G701/CMa<sup>™</sup> – 1992

## Change Order - Construction Manager-Adviser Edition

OWNER ☒  
 CONSTRUCTION MANAGER ☐  
 ARCHITECT ☐  
 CONTRACTOR ☐  
 FIELD ☐  
 OTHER ☐

**PROJECT** (Name and address):  
 HENDERSON CO. HIGH SCHOOL - KY TECH CAREER  
 AND TECHNOLOGY  
 2424 ZION ROAD  
 HENDERSON KY 42420

**CHANGE ORDER NUMBER:** 9-3  
**INITIATION DATE:** 3/7/2016

**TO CONTRACTOR** (Name and address):  
 MEL-KAY ELECTRIC COMPANY  
 1511 NORTH GARVIN STREET  
 EVANSVILLE IN 47711

**PROJECT NUMBERS:** CMA-KDE-000669 / 15-017  
**CONTRACT DATE:** 7/14/2015  
**CONTRACT FOR:** BID PACKAGE #09 ELECTRICAL

### THE CONTRACT IS CHANGED AS FOLLOWS:

PROVIDE AND INSTALL AN ADDITIONAL 100 AMP 3 POLE BREAKER TO MAIN SWITCHGEAR

The original Contract Sum was	\$412,500.00
Net change by previously authorized Change Orders	\$3,776.00
The Contract Sum prior to this Change Order was	\$416,276.00
The Contract Sum will be increased by this Change Order in the amount of	\$793.00
The new Contract Sum including this Change Order will be	\$417,069.00

The Contract Time will not be effected.

The date of Substantial Completion as of the date of this Change Order therefore is 11/23/2016

### NOT VALID UNTIL SIGNED BY THE CONTRACTOR AND CONSTRUCTION MANAGER.

Codell Construction

**CONSTRUCTION MANAGER** (Firm Name)

4475 Rockwell Rd., Winchester, KY 40392

**ADDRESS**

**BY** (Signature)

(Typed Name)

**DATE:**

MEL-KAY ELECTRIC COMPANY

**CONTRACTOR** (Firm Name)

1511 NORTH GARVIN STREET EVANSVILLE, IN 47711

**ADDRESS**

**BY** (Signature)

(Typed Name)

**DATE:**

RBS DESIGN GROUP

**ARCHITECT** (Firm Name)

723 HARVARD DRIVE OWENSBORO, KY 42301

**ADDRESS**

**BY** (Signature)

(Typed Name)

**DATE:**

HENDERSON COUNTY BOARD OF EDUCATION

**OWNER** (Firm Name)

1805 SECOND STREET HENDERSON, KY 42420

**ADDRESS**

**BY** (Signature)

(Typed Name)

**DATE:**

# ARCHITECT'S REQUEST FOR PRICING

OWNER  
ARCHITECT  
CONTRACTOR  
FIELD  
OTHER

<input type="checkbox"/>
<input checked="" type="checkbox"/>
<input checked="" type="checkbox"/>
<input type="checkbox"/>
<input type="checkbox"/>

DATE OF ISSUANCE: 11.11.15

**PROJECT:**

*(Name and address)*

Henderson County High School  
Career and Technical Education Addition &  
Renovation

**TO CONTRACTOR:**

*(Name and address)*

Codell Construction  
490 US HWY 62 East  
Eddyville, KY 42038

**REQUEST FOR PRICING NO.: 15**

OWNER: Henderson County Schools

**ARCHITECT:**

*(Name and address)*

RBS Design Group, P.S.C.  
723 Harvard Drive  
Owensboro, KY. 42301

**DESCRIPTION OF WORK :**

Provide a price for the following work per WBW Engineering:

Provide and install an additional 100 amp 3 pole breaker to main switchgear.

ADDITIONAL SUPPORT DOCUMENTS:

RESPONSE DUE DATE:

ISSUED BY:

RBS DESIGN GROUP ARCHITECTURE

Kyle Abney, Project Coordinator

11.11.15

DATE

PR # 15 – ADD BREAKER

**From:** Tim Bell [mailto:TBell@mel-kayelectric.com]

**Sent:** Monday, November 16, 2015 8:57 AM

**To:** Joy Haycraft

**Subject:** RE: Henderson Co. C.T.E. Proposal Request #15

Joy

The price is \$645.00 material, \$45.00 tax, and \$103.00 O & P.

TOTAL = \$793.00

Thanks

Tim Bell