

Change Order No.: 1455-01-01

School  
Code: 0220-5

Contractor / Vendor Name: Roofing Supply company Bid Package No.:

**Note: Change Orders equal to or greater than \$25,000 shall be submitted to KDE with detail cost breakdown.**  
*Attach additional pages if necessary.*

Contract change reason code: ☐ Reduction of Scope ☐ Expansion of Scope ☐ Improved Plans/Specs  
☐ Found Condition ☐ Code Compliance ☒ Other: close out purchase order

Have contract unit prices been utilized to support the cost associated with this change order?  
☐ Yes ☒ No If no, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Total Change Order Amt.:	Labor	Materials	Profit & Overhead*	Bond & Insurance
\$	\$	\$-0.44	\$	\$
% of Total Change Order Amt.:	%	100%	%	%

☐ Yes ☐ No If no, explain why \_\_\_\_\_

Construction Manager's Signature \_\_\_\_\_ Date \_\_\_\_\_



## CHANGE ORDER

DATE: October 8, 2015 CO #: 1455-01-01  
TO: Roofing Supply Group  
4840 Crittenden Drive  
Louisville, Kentucky 40209 PROJECT: Lebanon Middle School Roof  
Replacement  
Marion County, Kentucky  
BG 15-175  
RTA 1455  
CONTRACT DATE: May 18, 2015 CONTRACT FOR: PO #1455-01

### THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)

The balance for this Purchase Order is herein reduced to reflect the actual amount invoiced for materials for the subject project.

### TOTAL AMOUNT OF THIS CHANGE ORDER:

-.44

The original Contract Sum was	\$194,775.00
The net change by previously authorized Change Orders	.00
The Contract Sum prior to this Change Order was	\$194,775.00
The Contract Sum will be Decreased by this Change Order in the amount of	.44
The new Contract Sum including this Change Order will be	\$194,774.56
The Contract Time will be Unchanged	-0-
The Date of Substantial Completion as of the date of this Change Order is therefore	NA

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

RossTarrant Architects, Inc.  
101 Old Lafayette Avenue  
Lexington, Kentucky 40502

ARCHITECT (Firm name and address)

Roofing Supply Group  
4840 Crittenden Drive  
Louisville, Kentucky 40209

CONTRACTOR (Firm name and address)

Marion Co. Board of Education  
755 East Main Street  
Lebanon, Kentucky 40033

OWNER (Firm name and address)

BY (Signature)

BY (Signature)

BY (Signature)

(Typed or printed name)

(Typed or printed name)

(Typed or printed name)

DATE

DATE

DATE

architecture • civil engineering • landscape architecture • interior design

101 old lafayette avenue lexington, kentucky 40502 p 859.254.4018 f 859.231.5046 www.rosstarrant.com