



**Executive Summary  
Fayette County Public Schools Board Meeting  
Agenda Item**

**MEETING:** Regular

**DATE:** May 23, 2016

**TOPIC:** Approval of a Proposed Change Order (No. Twelve) to the Contract for the Renovation at Squires Elementary School BG 14-121

**PREPARED BY:** Myron Thompson, Senior Director, Operations & Support @ 381-4165

**Recommended Action on:** 5/23/2016  
Consent Item

**Superintendent Prior Approval:** No

**Recommendation/Motion:** Approve the proposed additive Change Order No. Twelve to the contract with D.W. Wilburn, Inc. for the renovation of Squires Elementary School in the amount of \$18,434.50 (Eighteen Thousand, Four Hundred Thirty-four Dollars and Fifty Cents), with an equivalent transfer of funds from Object Code 0840 to 0450, and a corresponding transfer of \$949.38 (Nine Hundred Forty-nine Dollars and Thirty-eight Cents) for design consultant fees from Object Code 0840 to 0346, subject to the approval of the Kentucky Department of Education, District Facilities Branch, per the provisions of 702 KAR 4:160.

**Background/Rationale:** The renovation of the existing Squires Elementary School is listed as priority 1c.10 on FCPS's 2013 District Facility Plan. JRA Architects produced final Construction Documents for bidding describing a renovation of the existing building and the construction of an addition totaling approximately 79,656 SF to serve 600 students, based upon FCPS elementary school program standards. Bids were received on September 17, 2014 and construction began in November, 2014. The Office of Facility Design & Construction, the design consultants and the local building code officials have reviewed the progress of the work. Changes to the original plans and specifications have been necessary in order to satisfy the requirements described below. Approval of these changes allows the work to be completed. The description and cost of these items are summarized as follows:

	Change to DPOs	Change to GC Contract	5.15% A/E FEE
<b>To resolve unforeseen conflict:</b>			
• Provide labor, materials and equipment to demo existing CMU walls built on the existing stage and build new CMU walls that extend to deck above; add:		\$18,434.50	\$949.38
<b>Total Change Order No. Twelve:</b>		<b>\$18,434.50</b>	
<b>Design consultant fees:</b>			<b>\$949.38</b>
<b>Total Cost:</b>		<b>\$19,383.88</b>	

A 5% contingency (\$608,300) is included in the project's available funds. There have been eleven previous change orders on this project. The cost of the current and all changes orders represents a 1.33% increase in the construction cost.

**Policy:** 702 KAR 4:160

**AN EQUAL OPPORTUNITY SCHOOL DISTRICT**

Board of Education: Melissa Bacon, Chair • Amanda Ferguson, Vice Chair • Douglas Barnett • Daryl Love  
Superintendent Emmanuel Caulk

**Fiscal Impact:**

<u>Fund</u>	<u>Org. Code</u>	<u>Project Code</u>	<u>Object Code</u>	<u>Balance</u>
Construction 360	0823603	14121	0840	\$425,244.98

**Attachments(s):        None**

On motion by \_\_\_\_\_, seconded by \_\_\_\_\_, the Board approved the additive Change Order No. Twelve to the contract with D.W. Wilburn, Inc. for the renovation of Squires Elementary School in the amount of \$18,434.50 (Eighteen Thousand, Four Hundred Thirty-four Dollars and Fifty Cents), with an equivalent transfer of funds from Object Code 0840 to 0450, and a corresponding transfer of \$949.38 (Nine Hundred Forty-nine Dollars and Thirty-eight Cents) for design consultant fees from Object Code 0840 to 0346, subject to the approval of the Kentucky Department of Education, District Facilities Branch, per the provisions of 702 KAR 4:160.

---

Melissa Bacon, Board Chair

---

Emmanuel Caulk, Superintendent