

TO: DR. MICHAEL RAISOR  
CHIEF OPERATIONS OFFICER

FROM: MICHAEL A. MULHEIRN, DIRECTOR  
CAPITAL IMPROVEMENT AND PLANNING

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: JUNE 14, 2016

<u>BG#</u>	<u>LET#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
15-027	15008	Morel Construction	Fern Creek HS-Phase I HVAC Renovation	14	42,012.00

\_\_\_\_\_  
Secretary, Board of Education

\_\_\_\_\_  
Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on June 14, 2016 and the following voted:

VOTING AYE: \_\_\_\_\_

VOTING NAY: \_\_\_\_\_

PASSED AND APPROVED: \_\_\_\_\_

BOARD OF EDUCATION MEETING  
JUNE 14, 2016

Phase I HVAC Renovation @ Fern Creek HS			Change Order #14	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
15,852,000.00	285,089.02	42,012.00	16,179,101.02	13,448,695.11

1. Asbestos abatement in the tunnel under the kitchen. Justification: Found conditions.
2. Provide FRP ceiling tile and grid at the serving line display cases in the kitchen.  
Justification: Owner requested.
3. Stabilize the existing abandoned piping in the masonry chases in the "C" Wing.  
Justification: Found conditions.