

TO: DR. MICHAEL RAISOR
CHIEF OPERATIONS OFFICER

FROM: MICHAEL A. MULHEIRN, DIRECTOR
CAPITAL IMPROVEMENT AND PLANNING

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: JUNE 28, 2016

<u>BG#</u>	<u>LET#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
16-005	16-005	Parco Construction Group	YPAS/Ph I HVAC Renovation & Elevator Addition	01	11,074.00

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on June 28, 2016 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
JUNE 28, 2016

Ph I HVAC Renovation & Elevator Addition @ YPAS			Change Order #01	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
9,496,900.00	0.00	11,074.00	9,507,974.00	\$754,503.25

1. Credit for the change in scope revising all new/replacement category cabling for any system from CAT6A plenum rated to CAT6 plenum rated. Justification: Owner requested.
2. Credit for reusing existing conduit, and replacing wire. Justification: Owner requested.
3. Refurbish existing auditorium seats, in lieu of replacing existing auditorium seats with new. This upcharge is school funded. Justification: Owner requested.