

TO: DR. MICHAEL RAISOR  
CHIEF OPERATIONS OFFICER

FROM: SUSAN BIASIOLLI, DIRECTOR  
FACILITY PLANNING

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: AUGUST 9, 2016

<u>BG#</u>	<u>LET#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
15-027	15008	Morel Construction	Fern Creek HS/Phase I HVAC Renovation	15	23,745.00

\_\_\_\_\_  
Secretary, Board of Education

\_\_\_\_\_  
Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on August 9, 2016 and the following voted:

VOTING AYE: \_\_\_\_\_

VOTING NAY: \_\_\_\_\_

PASSED AND APPROVED: \_\_\_\_\_

BOARD OF EDUCATION MEETING  
AUGUST 9, 2016

Phase I HVAC Renovation @ Fern Creek HS			Change Order #15	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
15,852,000.00	327,101.02	23,745.00	16,202,846.02	\$15,347,683.04

1. Add window shading in Room 313. Justification: Owner requested.
2. Add two outlets in the ROTC gun range. Justification: Owner requested.
3. Add three projectors Rooms 132, 134, and 335. Justification: Owner requested.
4. Revise casework in Rooms 223 and 314. Justification: Owner requested.
5. Install 4" strip 3/8" drywall in Rooms G1, G1A, G2, G2A, G2B, G3, G3A, and G3C. Justification: Found conditions.
6. Relocate the divider wall in Room 140. Justification: Found conditions.
7. Glaze windows in Rooms 230 and 330. Justification: Found conditions.
8. Remove and replace the tile window sill in the Cafeteria. Justification: Found conditions.