



AIA[®] Document G701/CMa[™] – 1992

Change Order - Construction Manager-Adviser Edition

PROJECT: <i>(Name and address)</i>		CHANGE ORDER NUMBER: 002	OWNER <input type="checkbox"/>
NCELC Phase 2		INITIATION DATE: August 3, 2016	CONSTRUCTION MANAGER <input type="checkbox"/>
1200 Cardinal Drive, Bardstown		PROJECT NUMBERS: BG / 11 / 016	ARCHITECT <input type="checkbox"/>
TO CONTRACTOR: <i>(Name and address)</i>		CONTRACT DATE: January 19, 2016	CONTRACTOR <input type="checkbox"/>
Nu-Way Roofing, Inc.		CONTRACT FOR: BP 4 Roofing/Sheet Metal	FIELD <input type="checkbox"/>
P. O. Box 427			OTHER <input type="checkbox"/>
Richmond, KY 40476			

THE CONTRACT IS CHANGED AS FOLLOWS:

Install new wood blocking to the vented nail base per attached, add \$4,096.53

The original (Contract Sum)	was	\$	115,913.10
Net change by previously authorized Change Orders		\$	0.00
The (Contract Sum)	prior to this Change Order was	\$	115,913.10
The (Contract Sum)	will be (increased) by this Change Order	\$	4,096.53
The new (Contract Sum)	including this Change Order will be	\$	120,009.63
The Contract Time will be (increased) (de by () days.			

The date of Substantial Completion as of the date of this Change Order therefore is

(NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price that have been authorized by Construction Change Directive.)

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

BCD, Inc.	Studio Kremer Architects
CONSTRUCTION MANAGER <i>(Firm name)</i>	ARCHITECT <i>(Firm name)</i>
1962 Filiatreau Lane	3258 Ruckriegel Parkway
Bardstown, KY 40004	Louisville, KY 40299
ADDRESS	ADDRESS
BY <i>(Signature)</i>	BY <i>(Signature)</i>
Tim Wensil	
<i>(Typed name)</i>	<i>(Typed name)</i>
DATE	DATE
Nu-Way Roofing, Inc.	Nelson County Board of Education
CONTRACTOR <i>(Firm name)</i>	OWNER <i>(Firm name)</i>
P. O. Box 427	288 Wildcat Lane
Richmond, KY 40476	Bardstown, KY 40004
ADDRESS	ADDRESS
BY <i>(Signature)</i>	BY <i>(Signature)</i>
<i>(Typed name)</i>	<i>(Typed name)</i>
DATE	DATE

Nu-Way Roofing Inc.

P.O. BOX 427, Richmond, Ky. 40476
Ph# 859-623-3500/Fax# 859-623-3551
Cell# 859-358-7386
Email glenn.nuwayroofing@gmail.com

CHANGE ORDER REQUEST


Date: July 21, 2016
To: Michael Salzman
BCD, INC.
1962 Filiatreau Lane
Bardstown, Ky. 40004

Re: Requested Change Order For : Nelson County Early Learning Center, Bardstown, Ky.
Nu-Way Roofing, Inc, will cut out the space and install new wood blocking to the Vented Nailbase for the smart vent at the eave of the South Elevation approximately 130 L.F. and install the (Smart Vent) for the intake venting at this section. We will cut out and install new wood blocking, new (Smart Vent) at the peak of the Vented Nailbase.

LABOR	2-Men-16-hrs. ea. = 32 Man Hours at \$34.55=	\$ 1105.60
132-Pieces of Wood Blocking		\$ 185.93
130-L.F. of wall vent by Smart Vent @ \$4.98 Per L.F.		\$ 647.40
130-L.F. of eave vent by Smart Vent @ \$ 4.98per L.F.		\$ 647.40
1-Pail of Nailbase Fasteners @225.00		\$ 225.00
Freight		\$ 65.00
Extra Fasteners		\$ 130.00
Extra sealant two tubes @ \$8.95 ea.=		\$ 17.90
Freight		\$ 398.78
SUBTOTAL		\$ 2317.41
Tax's		\$ 139.04
MATERIALS		\$ 2456.45

LABOR		\$ 1105.60
SUBTOTAL		\$ 3562.05

15% Mark-up and Overhead		\$ 534.20
TOTAL		\$ 4096.53

Offered By

Glenn Griffin
859-358-7386