

TO: DR. MICHAEL RAISOR
CHIEF OPERATIONS OFFICER

FROM: SUSAN BIASIOLLI, DIRECTOR
FACILITY PLANNING

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: SEPTEMBER 27, 2016

<u>BG#</u>	<u>LET#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
15-027	15008	Morel Construction	Fern Creek HS/Phase I HVAC Renovation	17	39,656.00
16-004	16-004	Calhoun Construction	Butler THS/Phase I HVAC Renovation	03	10,426.52

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on September 27, 2016 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
SEPTEMBER 27, 2016

Phase I HVAC Renovation @ Fern Creek HS			Change Order #17	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
15,852,000.00	379,289.55	39,656.00	16,270,945.55	16,540,064.84

1. Revise Room 140 flooring and electrical/data drops. Justification: Found conditions.
2. Provide two-course block on CMU wall in the Boy's Locker room. Justification: Found conditions.
3. Take down and re-install projectors in Rooms 142 & 143. Justification: Owner requested.
4. Add Fire Alarm strobes in the Locker Rooms – 6 units. Justification: Owner requested.
5. Remove Fire Alarm device and exit sign in Room 143. Justification: Owner requested.
6. Re-work power and data in chase at Room 336. Justification: Owner requested.

Phase I HVAC Renovation @ Butler THS			Change Order #03	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
17,900,420.00	(315,613.01)	10,426.52	17,595,233.51	10,464,013.16

1. Add a sound box and microphone in cafeteria. Justification: Owner requested.
2. Add 64 louvered blinds in Counselor's Office, Lounge, Media Center, and room 219. Justification: Owner requested.
3. Relocate domestic water lines in room 145, 176, and 105B that were left exposed after the existing cabinets were removed. Justification: Found conditions.
4. Remove existing bottom glass and install insulated metal panels to the bottom of windows in room 156 and 155A. Justification: Found conditions.
5. Provide and install new roof curb to relocate drop in locker room. Justification: Found conditions.