

TO: DR. MICHAEL RAISOR
CHIEF OPERATIONS OFFICER

FROM: SUSAN BIASIOLLI, DIRECTOR
FACILITY PLANNING

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: OCTOBER 25, 2016

<u>BG#</u>	<u>LET#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
14-108	14018	David Construction	Dunn ES/HVAC Renovation PH1/Media Center	08	2,283.00
16-046	16046	AST	Various Schools/Asbestos Maintenance Contract	01	0.00

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on October 25, 2016 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
OCTOBER 25, 2016

HVAC Renovation PH1/Media Center @ Dunn ES			Change Order #08	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
6,513,400.00	32,211.09	2,283.00	6,547,894.09	\$7,222,946.00

1. Install four (4) 18x35 WF roof beams in Mechanical Room. Justification: Found conditions.

Asbestos Maintenance Contract @ Various Schools			Change Order #01	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
180,000.00	0.00	0.00	180,000.00	\$97,869.00

1. Increase Multiplier's 1 & 2 of the original contract to 0.81 and extend the original contract period to November 24, 2017. Justification: Owner requested.