



FLOYD COUNTY BOARD OF EDUCATION
Henry Webb, Superintendent
106 North Front Avenue
Prestonsburg, Kentucky 41653
Telephone (606) 886-2354 Fax (606) 886-8862
www.floyd.kyschools.us

Jeff Stumbo, Chair - District 3
Linda Gearheart, Vice-Chair - District 1
Dr. Chandra Varia, Member - District 2
Rhonda Meade, Member - District 4
Sherry Robinson - District 5

Consent Agenda Item (Action Item): Consider/Approve PR#17 for Floyd Central High School.

Applicable Statute or Regulation: General Powers and Duties of the Board/Capital Construction Process 702 KAR 4:180.

Fiscal/Budgetary Impact:

History/Background: This is a district request to add some additional sound proofing to a classroom wall due to location.


Recommended Action:
Approve as Presented

Contact Person(s):
Dr. Henry Webb


Superintendent

Date: October 14, 2016

The Floyd County Board of Education does not discriminate on the basis of race, color, national origin, age, religion, marital status, sex, or disability in employment, educational programs, or activities as set forth in Title IX & VI, and in Section 504.



FLOYD CENTRAL HIGH SCHOOL CHANGE ORDER REVIEW

To: SHERMAN CARTER BARNHART **From:** Starr V. Handy

Attn: MITCH HUNTER **CC:** Wesley A. Davis

Re: PR #17 **Date:** 5/17/2016

Attachments:

- PR 17 - Floyd Central HS.pdf
- BID PACKAGE #29 COMBO 3, 4, 7, 8, 16, 17, 26, 27 RFQ
- CMA-KDE-000656 Change Order Review Form 0020.doc
- Floyd Central PR-17.pdf
- PR#17.xlsx

I have reviewed and approved the attached pricing. Your approval and signature is required in order to process this change order. Please review the pricing and sign below if it is acceptable.

PR #17

Contractor	BP#	Pricing
		\$0.00
BIZZACK CONSTRUCTION, LLC.	001	\$0.00
MOUNTAIN ENTERPRISES	002	\$0.00
MODERN CONSTRUCTION, INC.	005	\$0.00
DIXIE ROOFING, INC.	006	\$0.00
CINCINNATI FLOOR COMPANY	010	\$0.00
CINCINNATI FLOOR COMPANY	012	\$0.00
BASTIN PAINTING, INC.	013	\$0.00
GREAT LAKES WEST	014	\$0.00
SPORTS CON	015	\$0.00
ATLAS METAL PRODUCTS	018	\$0.00
ATLAS METAL PRODUCTS	019	\$0.00
TOADVINE ENTERPRISES	020	\$0.00
D-C ELEVATOR COMPANY, INC.	022	\$0.00
VESCIO'S SPORTSFIELDS	023	\$0.00
SPORTS CONSTRUCTION MANAGEMENT,	024	\$0.00

INC.		
LANDMARK SPRINKLER, INC.	025	\$0.00
MOUNTAIN ENTERPRISES	028	\$0.00
RISING SUN DEVELOPING, INC.	029	\$6,236.21
CARPET DECORATORS, INC.	030	\$0.00

Total Amount: \$6,236.21 days

_____**MITCH HUNTER**

_____ *Date*

Codell Construction Company,
Starr V. Handy
 (859) 644-2583shandy@codellconstruction.com

AIA[®] Document G709[™] – 2001

Work Changes Proposal Request

PROJECT (Name and address):
Floyd Central High School - Building

PROPOSAL REQUEST NUMBER: 017

OWNER: ☒

DATE OF ISSUANCE: May 10, 2016

ARCHITECT: ☒

OWNER (Name and address):
Floyd County Board of Education
106 North Front Avenue
Prestonsburg, KY 41653

CONTRACT FOR: General Construction

CONSULTANT: ☒

CONTRACT DATE:

CONTRACTOR: ☒

FIELD: ☐

File 1395X, CA Copy: ☒

FROM ARCHITECT (Name and address):
Sherman Carter Barnhart Architects
PLLC
2405 Harrodsburg Road
Lexington, KY 40504

ARCHITECT'S PROJECT NUMBER: 1395

TO CONTRACTOR (Name and address):
Codell Construction Co. (CM)
PO Box 17
Winchester, KY

Please submit an itemized proposal for changes in the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. Within ten (10) days, the Contractor must submit this proposal or notify the Architect, in writing, of the date on which proposal submission is anticipated.

THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED IN THE PROPOSED MODIFICATIONS.

DESCRIPTION (Insert a written description of the Work):


Provide itemized pricing for all labor and material for the following: Refer to attached sketch: At RTI Room 113, add interior wall type 8, full height where indicated, Hold 1" clear off existing 6" wall.
Revise electrical and data outlets as necessary. At FMD 114, provide 1 additional layer of 5/8" gypsum board full height.

ATTACHMENTS (List attached documents that support description):

PR 17.1

REQUESTED BY THE ARCHITECT:

(Signature)



Mitch Hunter, Construction Admin.

(Printed name and title)

Elliott Contracting, Inc.

June 28, 2015

Rising Sun Developing
2555 Palumbo Drive
Lexington, Ky. 40509

Attn: Jason Akers

Re: Floyd Central High School
PR-17 Interior Wall Addition

Dear Jason

As per information contained in PR-17 we submit the following information for this PR.

1. Provide materials and labor to relocate wall devices from existing to the new wall as shown on the attachment to PR-17.

Materials	\$ 38.72
Labor	<u>\$939.07</u>
Total	\$977.79

Note: Most materials for this change are relocated from the base contract.

Please don't hesitate to contact us should there be any questions or if additional information is required.

Sincerely yours,



Harold Breahm
President

P.O. Box 3038
Pikeville, KY 41502
Voice: 606-437-7368
Fax: 606-432-8679

one of
The Elliott Companies
An Equal Opportunity Employer

A Multi-Trades Contractor

CHANGE ORDER #: PR 17
 JOB NAME: FLOYD CENTRAL HIGH SCHOOL
 DESCRIPTION: WORK ASSOCIATE WITH ADDITION OF INT. WALL

DESCRIPTION OF ITEM	QTY	MAT COST	TOTAL	LABOR	TOTAL
ADD ITEMS	0	-	-	-	-
MOVING DEVICE	1	-	-	9.60	9.60
#12 THHN	160	-	-	0.01	1.15
3/4" EMT	20	0.56	11.12	0.05	1.08
MATERIAL			11.12	HRS	11.83

DESCRIPTION OF ITEM	QTY	MAT COST	TOTAL	LABOR	TOTAL
PERMITS	1	27.60	27.60		
MATERIAL			27.60	HRS	-
SUB-TOTAL			38.72	ELECTRICI FOREMAN	11.83

MAT.COST 38.72 ELECTRICI 939.07
 FOREMAN
 TTL LBR 939.07

TTL.COST 977.79

Proposal

Rising Sun Developing, Inc.
2555 Palumbo Drive, Ste110
Lexington, KY 40509
859-543-0205 Ph
859-543-0230 Fax

Proposal To:
Codell Construction
Floyd Central HS
Eastern, KY
PR#17

Description:

Provide material and labor to add Wall type 8 to room 113 and add 1 layer of 5/8" gyp to Room 114. Also revise electrical as necessary

1. Task	ELLIOTTS-- MATERIAL	\$38.72
2. Task	ELLIOTTS-- LABOR	\$939.07
3. Task	Sowers-- Material	\$1,995.00
4. Task	Sowers-- Labor	\$2,450.00
5. Task		\$0.00

OH & P 15%	ON TASK 1-5	\$813.42
------------	-------------	----------

Total Bid	\$6,236.21
-----------	------------

Jason Akers , President