

WAIA° Document G701 $^{\text{\tiny{IM}}}$ – 2001

Change Order

• • • • • • • • • • • • • • • • • • • •		,
PROJECT (Name and address):	CHANGE ORDER NUMBER: 009	OWNER: ⊠
North Hardin High School Renovation	DATE: October 18, 2016	ARCHITECT: ⊠
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER: 1291	CONTRACTOR: ⊠
TO CONTRACTOR (Name and address): Morel Construction Company	CONTRACT DATE: February 09, 2015	FIELD:
627 West Main Street Louisville, KY 40202	CONTRACT FOR: General Construction	KENTUCKY DEPARTMENT OF EDUCATION:
THE CONTRACT IS CHANGED AS FOL (Include, where applicable, any undispu- Refer to attached back-up information.	LOWS: ued amount attributable to previously executed	d Construction Change Directives)
RFCO #56 - \$1,779.00	RFCO #67 - \$2,044.00	•
RFCO #62 - \$4,951.00	RFCO #69 - \$1,192.00	•
	RFCO #70 - \$1,192.00	
	RFCO #71 - \$2,768.00	
14 00 1105 (42,727.00)	Unsuitable Soil Allowance – (\$20,000.00)	
Total Change Order Amount – (\$13,919	0.00)	
The original Contract Sum was The net change by previously authorized The Contract Sum prior to this Change The Contract Sum will be decreased by The new Contract Sum including this Contract	Order was this Change Order in the amount of	\$ 13,380,000.00 \$ 270,784.00 \$ 13,650,784.00 \$ 13,919.00 \$ 13,636,865.00
The Contract Time will be increased by The date of Substantial Completion as of	Zero (0) days. of the date of this Change Order therefore is	
been authorized by Construction Change	de changes in the Contract Sum, Contract Time Directive until the cost and time have been a der is executed to supersede the Construction (agreed upon by both the Owner and
NOT VALID UNTIL SIGNED BY TH	E ARCHITECT, CONTRACTOR AND OW	NER.
Sherman Carter Barnhart Architects	Morel Construction	Hardin County Board of Education
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)
2405 Harrodsburg Road	627 West Main Street	65 W A Jenkins Road
Lexington, KY 40504	Louisville, KY 40202	Elizabethtown, KY 42701
APORESS Up Euf	ADDRESS	ADDRESS
BY (Signature)	BY (Signature)	BY (Signature)
Justin McElfresh, AIA	(Typed name)	(Typed name)
(Typed name)	(Typeu nume)	(2) 1,000
	DATE	DATE

KENTUCKY DEPARTMENT OF 702 KAR 4:160	EDUCATION			Cŀ	IANGE OI		SUPPLEMENTAL RMATION FORM
BG #: <u>13-227</u>	Change	Order No Facil		23.01***		Schoo	I
District: Hardin County	Code: <u>231</u>	Nam	ne:	North	Hardin HS	Code:	<u>075</u>
Project: Ph. 7 Renovation/Addition	Time Extens	sion Requ	uired:	☐ Yee	es 🛭 No	If yes, by	/ day(s)
Date of Change Order: October 10						Decreas	e 🗌 Unchanged
Contractor / Vendor Name: _Morel C	Construction Co.		Bic	Pack	age No.:		
1. This Requested Change Order A	mount + / -					\$	(13,919.00)
2. Remaining Construction Contin	ngency Balance: (ir	ncluding lir	ne 1 ab	ove)		\$	454,635.00
3. Change in A/E Fee for this Chang	ge Order +/-					\$	924.38
4. Change in CM Fee for this Chang	ge Order +/-					\$	N/A
Note: Change Orders equal to or Attach additional pages if nece	essary.					_	
Contract change requested by:	Local Board of Edu	ucation	\boxtimes C	ienera	l Contractor	∐ Ar	chitect/Engineer
☐ Construction Manager ☒	Code Enforcement	t Official		Other:			
Contract change reason code:	Reduction of Scop	е		xpans	sion of Scope	e 🗌 lm	nproved Plans/Specs
⊠ Found Condition □ □	Code Compliance			Other:			
Change Order Description and Just	stification:			Со	st Benefit to	Owner:	
RFCO #62 - \$4,951.00 (A/E Fee) RFCO #63 - (\$5,200.00) (No Fee) R	FCO #67 - \$2,044.00 FCO #69 - \$1,192.00 FCO #70 - \$1,227.00 FCO #71 - \$2,768.00	(A/E Fee) (A/E Fee)		RF #70	CO #56, #62,), #71– Fair a	#63, #64, nd reason	#65, #66, #67, #69, able
Utility Allowance Credit – (\$20,000) (00) (No Fee)			Со	st Savings		
Have contract unit prices been utilize	zed to support the co a detailed cost brea	.kdown w	hich s	eparat	es labor, ma	iteriai, pro	ofit and overhead.
Total Change Order Amt.:	Labor		terials		Profit & Ov	verhead*	Bond & Insurance
(\$13,919.00)	\$	\$			\$		\$
% of Total Change Order Amt.: 100 %	%		···	%		%	%
*Profit & Overhead shall not exceed	15% of net cost of cl	nange ord	ler				
	/ Costs have been r		and fo	und to	1	, ,	10/18/1
Board of Education Designee's Signature	Date		N/A		oignatui c		
Finance Officer's Signature	Date				n Manager's	s Signatu	re Date

Finance Officer's Signature



REQUEST FOR CHANGE ORDER

502 000 020			
AOREL CONSTRUCTION CO., LLC			
	Request No.	56	
SHERMAN CARTER BARNHART 100 Mallard Creek Rd., Suite 151	X-No	82	
Louisville, KY 40204	Project	NHHS Ph	7
Attn: Mr. Phil Gayhart			,
	Project No.	15-02	
formal Change C	order to our contract for the following changes in the	s Scope of Work.	
We hereby request your formal criainge c	700		
	· ·		
rovide return air grille and ductwork per Proposal	Request #14		
100/de retain am gring			
A facility aminosis			\$1,638.00
Mechanical			
	a 14.4mf		\$1,638.00
	Subtotal		\$123.00
7.5% Overhead and Profit			\$1,761.00
			\$18.00
1% Bond and Insurance Total ADDITIONAL amount of this Reque	ast for Change Order		\$1,779.00
Total ADDITIONAL amount of this requi			
This Request is Valid for 10 Days			
This Request is Valid for 10 Days A Time Extension of 0 Days is Incl	uded in this Request		
A. We are proceeding with this work as per verb	al authorization of		
B. We have completed this work as per verbal at			
B. We have completed this work as per verbal as		or formal Change C	order.
C. We will proceed with this work only upon rece	ibt of this signed authorization.		- Control of the first of the section of the sectio
		DATE:	
SIGNED:			

MOREL CONSTRUCTION CO., LLC

ORIGINAL - Engineer
 COPY - Owner/Architect File
 COPY - X File

By: Richard A. Clauson, Vice President

May 6, 2016 Date



OWNER: 🛛

FIELD:

OTHER:

ARCHITECT: ☒

CONSULTANT: 🛛

CONTRACTOR:

A IA Document G709™ – 2001

Work Changes Proposal Request

PROJECT (Name and address):
North Hardin High School
Renovation
North Hardin High School
801 S. Logsdon Parkway
Radcliff, Kentucky 40160

OWNER (Name and address):

PROPOSAL REQUEST NUMBER: 014

DATE OF ISSUANCE: May 2, 2016

CONTRACT FOR: General Construction

CONTRACT DATE: February 09, 2015

ARCHITECT'S PROJECT NUMBER: 1291

FROM ARCHITECT (Name and address):

Elizabethtown, Kentucky 42701

Hardin County Schools

65 W.A. Jenkins Road

Address):
Sherman Carter Barnhart Architects
PSC
100 Mallard Creek Road, Suite 151
Louisville, Kentucky 40207

TO CONTRACTOR (Name and address):
Morel Construction Co., Inc. 627 West Main Street
Louisville, Kentucky 40202

Please submit an itemized proposal for changes in the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. Within Seven (7) days, the Contractor must submit this proposal or notify the Architect, in writing, of the date on which proposal submission is anticipated.

THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED IN THE PROPOSED MODIFICATIONS.

DESCRIPTION (Insert a written description of the Work):


Contractor to price return air grill and ductwork as shown on the attached drawing.

ATTACHMENTS (List attached documents that support description):

Drawing: M1.4A Partial Plan - Mechanical

REQUESTED BYTHE ARCHITECT:

Philip C. Gayhart, Principal (Printed name and title)



PARTIAL PLAN - MECHANICAL

A P.R. 03/24/2016

B) | AN | |

PROJECT NAME: NORTH HARDIN HIGH SCHOOL PHASE 7 PROJECT LOCATION: RADCLIFF, KY 1291 PROJECT NO.: M1.4A PARTIAL PLAN - MECHANICAL CHECKED BY: BC DRAWN BY: BC DATE: 3/11/16 SHROUT

[ATE MECHANICAL AND


LEXINGTON - Louisville

LEXINGTON - Louisville

LEXINGTON - LEXINGTON - LEXINGTON - KY 40505

LEXINGTON - LEXINGTON - LEXINGTON - WW.stweng.com





May 2, 2016

Morel Construction Co., LLC 627 West Main Street Louisville, KY 40202

Attn:

Richard Clauson

Re:

North Hardin High - CO #026

Dear Richard:

Please find below, our cost associated with sketch M1.4A, at the above referenced project.

 02 - R-2 Return Grilles (ship quick)
 \$ 228.00

 Miscellaneous Sheet metal
 290.00

 Labor - 16 hours @ \$70.00
 1,120.00

TOTAL

\$1,638.00

If we can be of further service, please don't hesitate to call our office.

Sincerely,

Christopher K. Gibson

CKG/lw



627 West Main Street Louisville, KY 40202 502-568-6200 Fax 502-568-6234

REQUEST FOR CHANGE ORDER

Morel Construction Co., LLC			
	Request No.	62	
SHERMAN CARTER BARNHART	X-No.	88	
100 Mallard Creek Rd., Suite 151 Louisville, KY 40204		NHHS Ph 7	
Attn: Mr. Phil Gayhart	Project		
Atti. Wil. Fill Odyraic	Project No.	15-02	
We hereby request your formal Change	Order to our contract for the following changes in	the Scope of Work.	
Remove VCT noted on ADM 3.1 as "Removed Removal of any Hazardous Material is excluded.	and Disposed of by Owner	in Cafeteria 138 and Cafeter	ia 150.
Demo		. \$4,	560.00
		<u> </u>	560.00
To TOV Co. A word and Drofit			342.00
7.5% Overhead and Profit			902.00
1% Bond and Insurance			\$49.00 ,951.00
Total ADDITIONAL amount of this Reque	st for Change Order	Ψ'',	,00
This Request is Valid for 15 Days A Time Extension of 0 Days is Inclu	ded in this Request		
A Time Extension of 0 Days is Inclu		Mr. John Stith	
A Time Extension of 0 Days is Inclu A. We are proceeding with this work as per verba	I authorization of	Mr. John Stith	
A Time Extension of 0 Days is Inclu A. We are proceeding with this work as per verbal au B. We have completed this work as per verbal au	I authorization ofthorization of		
A Time Extension of 0 Days is Inclu A. We are proceeding with this work as per verba	I authorization ofthorization of		

MOREL CONSTRUCTION CO., LLC

1. ORIGINAL - Engineer
2. COPY - Owner/Architect File
3. COPY - X File

June 14, 2016



Proposal

June 4th, 2016

Attention: Richard Clauson, Vice President, Morel Construction Co, LLC

Project Name: North Hardin County High School Project Scope of work: Floor tile removal.

Location: 801 South Logsdon Parkway, Radcliff, KY 40160.

Specifications of work to be completed:

- 1. Page D1.1 (First Floor Demolition Area)
 - a. Removal of floor tile.
 - b. Excluding grinding or polishing of floor.

Total: \$4,560.00

Proposal conditions:

- ⊗ ACE to provide dumpsters.
- Quoted price includes mobilization and de-mobilization for (3) phases.
- Quoted price is based on standard working hours of 7am-5pm Mon-Fri.
- Prevailing wages.
- All work will be performed by experienced and trained personnel.
- Due to volatile scrap and fuel markets, price is good for 30 days.
- All salvage rights belong to ACE LLC upon execution of this proposal unless otherwise indicated by owner.

Exclusions:

- Handling, or removal of any contaminated, hazardous, environmental, or asbestos containing materials outside scope of work.
- ACE is not responsible for any unmarked or active utilities.
- PACE is not responsible for any damages due to any utilities not being shut off resulting from negligence of utility company or owner.

Please sign the Notice To Proceed and return. We look forward to working with you!

Sincerely, Jordan M. Wayne, President



627 West Main Street Louisville, KY 40202 Fax 502-568-6234 502-568-6200

REQUEST FOR CHANGE ORDER

M

IOREL CONSTRUCTION CO., LLC			
	Request No.	63	
SHERMAN CARTER BARNHART	X-No.	90	
2405 Harrodsburg Road Lexington, KY 40504	Project	NHHS Ph 7	
Attn: Mr. Justin McElfresh			
	Project No.	15-02	`
We hereby request your formal Change Ord	ler to our contract for the following changes i	n the Scope of Work.	
Delete painting of Main Gymnasium Walls			
			(\$5,200.00)
Total DEDUCT amount of this Request for	· Change Order		(\$5,200.00)
This Request is Valid for Days A Time Extension of 0 Days is Include	ed in this Request		
A. We are proceeding with this work as per verbal	authorization of		,
B. We have completed this work as per verbal auti	orization of	Mr. John Stith	
C. We will proceed with this work only upon receip	t of this signed authorization	n, or formal Change Ord	er .
SIGNED:	Andrew Control of the	14 / 1 1 ber 1	

MOREL CONSTRUCTION Co., LLC

1. ORIGINAL - Architect

2. COPY - Owner/Architect File

3. COPY - X File

Richard A. Clauson, Vice President

July 11, 2016



1314 Dahl Road · Louisville, Kentuckv 40213

July 7, 2016

Morel Construction Co., LLC. 627 W. Main Street Louisville, KY., 40202

RE: North Hardin High School Credit for Painting Main Gym.

- Delete painting of walls in Main Gym.
- Labor: 53 Man hours x \$60.00 = \$3,180.00
- Material (Paint& Equipment): \$2,020.00

Total Credit Cost: \$5,200.00

Tim Maas

Maas Bros. Painting, Inc.

1314 Dahl Road

Louisville, KY., 40213

Office: 502-749-4743

E-mail: maas.tim04@twc.com



627 West Main Street Louisville, KY 40202

502-568-6200 Fax 502-568-6234

MOREL CONSTRUCTION CO., LLC

/	Received
	15 200
	Sherman Carter
	Sherman PSC

REQUEST FOR CHANGE ORDER

Morel Construction Co., LLC		
	Request No.	64
SHERMAN CARTER BARNHART	X-No	91
2405 Harrodsburg Road Lexington, KY 40504	Project	NHHS Ph 7
Attn: Mr. Justin McElfresh		15-02
	Project No.	
We hereby request your formal Change On	der to our contract for the following changes in	the Scope of Work.
And the second s		
Delete painting of Office 165		
Delete parising s		
	•	
Total DEDUCT amount of this Request fo	or Change Order	(\$280.00)
Total DEDUCT amount of the requi		
_		
This Request is Valid for Days A Time Extension of Days is Inclu	ided in this Request	
A Timo di della		
A. We are proceeding with this work as per verba	authorization of	Mr. John Stith
B. We have completed this work as per verbal at	thorization of	
B. We have completed this work as polyage as C. We will proceed with this work only upon recei	ipt of this signed authorization	H-O-TOTHIOL CHANGE
		DATE:
SIGNED:		

1. ORIGINAL - Architect

2. COPY - Owner/Architect File

3. COPY - X File

MOREL CONSTRUCTION CO., LLC

July 11, 2016

WAYS BROTLERS PAINTING, INC.

1314 Dahi Road · Louisville, Kentucky 40213

July 5, 2016

Morel Construction Co., LLC.

627 W. Main Street

Louisville, KY., 40202

RE: North Hardin High School Credit for Classroom 165

- Delete painting of wall in Classroom 165.
- 16x18 544sf x .60 = \$280.00

Total Credit Cost: \$280.00

Tim Maas

Maas Bros. Painting, Inc.

1314 Dahl Road

Louisville, KY., 40213

Office: 502-749-4743


E-mail: maas.tim64@twc.com



REQUEST FOR CHANGE ORDER

	The second secon		
Morel Construction Co., LLC	·		
	Request No.	65	
SHERMAN CARTER BARNHART	X-No	95	
100 Mallard Creek Rd., Suite 151 Louisville, KY 40204	Project	NHHS Ph 7	
Attn: Mr. Phil Gayhart			
Addi. Wil. 1 the Gay.	Project No.	15-02	
		Scope of Work	
We hereby request your formal Change Ord	der to our contract for the following changes in the	Section of Angles	
rise layout in Classroom 164 per Sheet No. PR16	6.01. Casework provided by c	thers. Provide new S-3 SINK	
Drywall & Framing		(\$450	
Painting - 152 s.f. @ \$0.70/s.f.		(\$106) (\$3,566)	
Casework		\$1,18	
Plumbing		4,1,1	
	Changa Order	(\$2,93	9.00)
Total DEDUCT amount of this Request fo	r Change Order		
This Request is Valid for Days			
A Time Extension of 100 Days is Include	ded in this Request		
		Mr. John Stith	
We are proceeding with this work as per verba	I authorization of	WI. JOHN Sha	
We have completed this work as per verbal au	thorization of		
We will proceed with this work only upon recei	pt of this signed authorization,	or formal Change Order.	
We will proceed that are			
CIGNED.		DATE:	
SIGNED:	And the second s		
	MOREL CONSTRUCTION CO	., LLC	
ORIGINAL - Engineer By	O AR CO	August 9, 20)16
COPY - Owner/Architect File	Richard A. Clauson, Vice I	President Date	

SEP : 2016





TELEPHONE BID

SUBCONTRACTOR JABA	
BY CARLOS	PHONE
PROJECT NHHS PAT	
DESCRIPTION	AMOUNT
Inclusions:	
DEETE KNEE WALL IN KILL	
	(456)
2765 p of ware 0 #6/st	
Exclusions:	
FURNISH ONLY	
FURNISH & INSTALL Yes	
TAX INCLUDED Yes No	
PLANS & SPECS.	
INCLUDES ADDENDUM Yes No NOS	and the state of t
BIU IANCIN DI	

DATE_





Fax: 502-810-2222

CHANGE ORDER June 2, 2016

	¥		
То:	Morel Construction		
Attention:	Rick Clauson		
Project:	North Hardin High School	– Phase 7	
Ref doc:	Casework Room 164		
Atlas #:	63872, 63873		
		de an adjustment	to the above
Thank you f	or bringing to our attention	n the need for an adjustment	to the door -
referenced			
	State of the second	nata on project new Spec Sect	ion 12304
Plastic Lam	nate to match Plasmic Lami	nate on project per Spec Sect	
ADD \$27	523/00 Material		
1 4	20.00 Installation		
430	20.00 A4-t-vial (Dalatin	ng Original Plastic Laminate Co	ountertops and
	2,516.00) Waterial (Deleum	ig O) igition i juotio assessi	
Brackets)			
(-\$	1,050.00) Installation		
(Total add (mount \$28,077.00		
Dutas avalu	doctor of punchase istaxa	ble, the sale appoint will be \$	29,761.62
Price exclu	des freight.	The state of the s	
Price inclu	des installation.		
	od for 30 days.		
		aline outborise	ad approval of change.
Please sign	and return to Atlas. Orde	er is on hold pending authorize	su approvar or ottorio
	Order approved – no offici	al change of der regulation	
\	Order rejected.		٠.
	÷		
Signature	and the second s	Date	4
Jignature			



MOREL CONSTRUCTION CO., LLC



REQUEST FOR CHANGE ORDER

·			
•	Request No.	66	
SHERMAN CARTER BARNHART 2405 Harrodsburg Road	X-No.	96	
Lexington, KY 40504	Project	NHHS Ph 7	
Attn: Mr. Justin McElfresh			
	Project No.	. 15-02	
We havely coursel your formal Chance	e Order to our contract for the following changes in l	he Scope of Work.	
We reteny reduces your formal energy			
rovide additional exit light rework and addition as di	rected by the Building Inspector		
Electrical			\$497.00
2,004,100,1			
	Subtotal		\$497.00
	Suptotal		\$37.00
7.5% Overhead and Profit		and the second s	\$534.00
			\$5.00
1% Bond and Insurance Total ADDITIONAL amount of this Reques	t for Change Order	-	\$539.00
Total ADDITIONAL amount of bits			
Doug			
This Request is Valid for Days A Time Extension of 0 Days is Include	ed in this Request		
A Time Extendents.			
A. We are proceeding with this work:		Mr. John Stith	
B. We have completed this work as per verbal auth	TOTIZUTIOTTO		

MOREL CONSTRUCTION CO., LLC

C. We will proceed with this work only upon receipt of this signed authorization, or formal Change Order.

1. ORIGINAL - Architect

2. COPY - Owner/Architect File

SIGNED:

3. COPY - X File

Biobard A. Clauson Vice President

August 11, 2016

DATE:

PO Box 36503 Louisville, KY 40233-6503 3312 Gilmore Industrial Bldg., Louisville, KY 40202

Change Order Summary

Time & Material Summary: Lump Sum: X

Description of work:

Additional Exit Lights for Main Corridor

Mate	rial	Labo	ř
		\$	118,50
\$	50.00	\$	-
\$	180.00	\$	-
\$	75.00		
\$	305.00	\$	118.50
	Mate \$ \$ \$	\$ 180.00 \$ 75.00	\$ 50.00 \$ \$ 180.00 \$ \$ 75.00

DEDUCT	Material	Labor
C1.0001		\$0.00
2 4 h		
Subtotal Deduct	s	0.00 \$0.00

Labor Rate Ca	lculations				
Classification		HOURS		RATE	LABOR COST
AGF	\$T	0	\$	69.00	\$0.00
Gen, F-man	ST	. 0	\$	65.80	\$0.00
Foreman	ST	0	\$	63.80	\$0,00
Journeyman	ST	2	\$	59.25	\$118.50
Apprentice	ST	0	\$	43.80	\$0.00
AGF	тн	0	\$	94.00	\$0.00
Gen, F-man	TH	0	\$	90.25	\$0.00
Foreman	TH	0	\$	87.50	\$0.00
Journeyman	TH	0	\$	80.75	\$0.00
Apprentice	TH	0	\$	62.50	\$0.00
AGF	DT	0	\$	119.75	\$0.00
Gen. F-man	DT	0	\$	115.75	\$0.00
Foreman	TO	0	\$	111.25	\$0.00
Journeyman	DT	0	\$	102.50	\$0.00
Apprentice	DΤ	0	\$	77.75	\$0.00
Safety	•	0	\$	85.00	\$0.00
Other		0			\$0.00
Subtotal Labo	ir	2	***************************************		\$118.50

Subcontractors		
1		
1.	•	
	Ď.	_
La constant de la con	18	-
Subtotal Subcontractors	L.Y.	

Equipment Rental (including tax)	
	\$ -
Subtotal Equipment Rental	\$ -

CUSTOMER A	CCEPTANCE &	AUTHORIZA NGE ORDER	TION TO PRO	CEED WITH
3/15/		575,4196,4		

SIGNATURE	TITLE	DATE
PRINTED NAME	CONTRAC	T/PO NUMBER

AES Change Order No.	22
Contractor:	Advanced Electrical Systems, Inc.
Date:	August 3, 2016
Revision:	
AES Job No.	12553 - North Hardin HS
Cust. Contract No.	
Cust, RFP No.:	
Additional Days:	
SWO#:	
Clarification:	Price Valid for 30 Days

BID SUMMARY

DID COLLEGE				
			305.00	
Material Cost		\$		
Material Mark-up	15.0%	\$	45.75	
Subtotal		\$	350.75	
Tax	. 6%	\$	18.30	
Total Material Costs		\$	369,05	
Sub Contractor Costs		\$		
Sub Contractor Mark-up	7.5%	\$		
Total Sub Contractor Cost		\$		
Equipment Rental		\$		
Equipment Rental Mark-up	15%	\$		
Total Equipment Cost		\$		
Labor Cost	<u> </u>	\$	118.50	
Markup on Labor		\$		
Total Labor Cost		\$	118.50	
			487.55	
Subtotal Add Cost	2.004	\$ \$	9.75	
Bond Included	2.0%		497.30	
Total CO Add Cost		\$	497.30	

Material Deduct Tax on Deduct Material 6.0%		
Labor Deduct		•
Subcontractor Deduct		· * * * * * * * * * * * * * * * * * * *
Equipment Rental Deduct		
Deduct Subtotal		
Bond Included 2.0%		
Total CO Deduct Cost	17 X 2 1 1	

Change Order Total:	s	497.30
Change Order Total:	_	

^{*} Price does not include delays, disruptions and inefficiencies experienced by the contractor to date or associated with this particular change in scope of work and is subject to change.



627 West Main Street Louisville, KY 40202 502-568-6200 Fax 502-568-6234

REQUEST FOR **CHANGE ORDER**

REL CONSTRUCTION CO., LLC			
	Request No.	67	
Sherman Carter Barnhart	X-No.	97	
2405 Harrodsburg Road Lexington, KY 40504		NHHS Ph 7	
Attn: Mr. Justin McElfresh	Project	MAIGHT	
	Project No.	15-02	
	Change Order to our contract for the following changes in t	ne Scope of Work.	
we nereby required your format	Charge Char		
	(CL) Office to equipment porns	or of Cafataria 161	
Relocate Cafeteria sound equipment rack fro	m Kitchen Office to southwest come	Of Careteria 101	
SUBCONTRACTOR:			
Electrical		\$1,784.00	
		\$134.00	
7.5% Overhead and Profit TOTA	L SUBCONTRACTOR	Ψ107.00	\$1,918.0
CONTRACTOR:		***	
Patch Wall		\$92.00	
15% Overhead & Profit		\$14.00	\$106.0
TO	TAL CONTRACTOR		\$2,024.0
1% BOND AND INSURANCE		-	\$20.0
			\$2,044.0
This Request is Valid for Days h	ys s Included in this Request		
A Time Extension of 0 Days i	a moladed in the respect		······································
A. We are proceeding with this work as per	verbal authorization of		
B. We have completed this work as per ver		Mr. John Stith	
G. We will proceed with this work only upor		or formal Change Orde	er.
SIGNED:		DATE:	

ORIGINAL - Architect
 COPY - Owner/Architect File
 COPY - X File

MOREL CONSTRUCTION CO., LLC

Richard A. Clauson, Vice President

August 26, 2016



ADVANCED ELECTRICAL SYSTEMS, INC. (502) 962-1102 Fax (502) 962-8836 www.aeslou.com

PO Box 36503 Louisville, KY 40233-6503 3312 Gilmore industrial Bidg., Louisville, KY 40202

was Order Summary

		Chan	ge Order	Summary			
Time & Material Summary:				AES Change Order No. Contractor: Date:	23 Advanced Electric August 23, 2016	al Systen	18, Inc.
Lump Sum: X				Revision: AES Job No.	12553		
Description of work:				Cust. Contract No.			
Labor and materials for sound c	shinet mave.			Cust. RFP No.:			
Labor and materials for sound of Activity Description	Materi	St Feet		Additional Days: SWO #:			
Labor		\$ 249.00 \$	1,262.50	Clarification:	Price Valld for 30	Days	
Miscellaneous Materials Delivery Charge (2@ \$75 ea.)	\$ \$	150.00 \$ - \$	-				
Subtotal Material & Labor	\$	399.00 \$	1,262.50				
	Mater	ial La	oor	. 1	BID SUMMARY		
DEDUCT		24.862 (2.544)	\$0,00	•	310 0011111111111		
		\$0,00	\$0.00				399.00
Subtotal Deduct	L	, as φυ, oue [c].	. 2.22 40.00	Material Cost	45 001	\$ \$	59.85
Data Calculations				Material Mark-up	15.0%	\$	458,85
Labor Rate Calculations Classification HC	URS (RATE L	BOR COST	Subtotal	6%	\$	27.53
AGF ST	0 \$	70.75	\$0.00	Tax Total Material Costs		\$	486.38
Gen. F-man ST	0 \$	67.50	\$0.00	Total material source			
Foreman st	10 \$	65.50 60.75	\$655.00 \$607.50				
Journeyman ST	10 \$ 0 \$	45,00	\$0.00	Sub Contractor Costs	n 7,5%	\$ \$: 1
Apprentice ST	0 \$	96.50	\$0.00	Sub Contractor Mark-u		T\$	
AGF TH Gen. F-man TH	0 \$	92.50	\$0.00	Total Sub Contractor	COSE	<u></u>	
Foreman TH	0 \$	89.75	\$0.00				
Journeyman TH	0 \$	82.75	\$0.00 \$0.00	Equipment Rental		\$:
Apprentice TH	0 \$ 0 \$	64.25 122.75	\$0.00	Equipment Rental Mar	k-up 15%	T \$	
AGF DT	ο \$	118.50	00.02	Total Equipment Cos	it.	1	
Gen. F-man DT Foreman DT	0 \$	114.25	\$0.00				
Journeyman DT	0 \$	105.00	\$0.00	Labor Cost		\$	1,262.50
Apprentice DT	0 \$	79.75 95.00	\$0.00 \$0.00	Markup on Labor		<u>\$</u>	1,262.50
Safety	0 \$ 0	35,00	\$0.00	Total Labor Cost		\$	1,202.00
Other Subtotal Labor	20	T	\$1,262.50				
200fotal capol							
Subcontractors				Subtotal Add Cost	41	\$	1,748.88 34.98
				Bond Included	2.0%	 \$ \$	1,783.86
			\$ -	Total CO Add Cos	it	ΙΨ	
Subtotal Subcontractors			\$ -				
-	·····	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,		Material Deduct			
Equipment Rental (including	tax)	,		Tax on Deduct Mater	ial 6.0%		
				Labor Deduct			
			\$ -	Subcontractor Deduc			
Subtotal Equipment Rental			\$ -	Equipment Rental Do	Company Sunto	al	
				Bond Included	2.0%		nakonako k
GUSTOMER ACCEPTANCE	& AUTHORIZ	ATION TO PE	OCEED WITH	Total CO Deduct	Cost	5.00 Sin	The transfer
CUSTOMER ACCEPTANCE	ANGE UKUE			Change Order	'otal:	\\$	1,783.86
Fifth I. (Nath This Autorities . 100 per s				unange vider		I	
SIGNATURE	TIT	î.E	DATE	* Price does not include a contractor to date or assumbled to change.	iolays, disruptions and inst cuated with this particular o	liclencies ex Shange in sc	parienced by the ope of work and is

MOREL CONSTRUCTION

JOB#: 12553

NORTH HARDIN - SOUND CABINET MOVE

	OF CORIDION	AES COST
	DESCRIPTION	100.00
	150' - 1" EMT	45.00
	15 - 1" COUP	40.00
	20 - 1" MINNIES	25.00
	20 - 1/4 BEAM CLAMPS	10.00
	20 - 1/4 X 3/8 BOLTS	8.00
	4 - CANS BLACK SPRAY PAINT	10.00
	10' - 18/2 TWSH CABLE	2.00
	1 - STAINLESS STEEL BLANK COVER	
	6 - 1" WHITE PLASTIC PIPE CAPS	9.00
TOTAL COST		249.00



627 West Main Street Louisville, KY 40202 502-568-6200 Fax 502-568-62

REQUEST FOR **CHANGE ORDER**

Morel Construction Co., LLC

MOKEL COMSTRUCTION CO., E.E.	- management.		
	Request No.	69	
SHERMAN CARTER BARNHART 2405 Harrodsburg Road	X-No.	100	·
Lexington, KY 40504	Project	NHHS Ph 7	
Attn: Mr. Justin McElfresh			
	Project No.	15-02	
We hereby request your formal Change Order	o our contract for the following changes	in the Scape of Work.	
Provide a Return Grille in Chemistry Lecture #403 per	attached M1.4A Partial I	Plan	
Provide a Return Office in Orientally Leathers was p			
Mechanical			\$1,098.00
	Subtotal		\$1,098.00
7.5% Overhead and Profit	Justotui		\$82.00
7.070 Overhood and French			\$1,180.00 \$12.00
1% Bond and Insurance	Olemana Oudou	Name of the Control o	\$1,192.00
Total ADDITIONAL amount of this Request f	or Change Order		• • •
This Request is Valid for Days			
A Time Extension of Days is Included	I in this Request		
A. We are proceeding with this work as per verbal au	thorization of		
B. We have completed this work as per verbal author		Shrout Tate Wilson	
C. We will proceed with this work only upon receipt o	f this signed authorization		
G. We will proceed with this work only upon 1995,	0		
SIGNED:		DATE:	
N.7.	OREL CONSTRUCTION	Co. LLC	
IVI	OUEL CONSTRUCTION	~ · · · · · · · ·	

1. ORIGINAL - Architect

2. COPY - Owner/Architect File

3. COPY - X File

Richard A. Clauson, Vice President

September 1, 2016

A P.R. 03/11/2016 PROJECT NAME: NORTH HARDIN HIGH SCHOOL PHASE 7 PROJECT LOCATION: RADCLIFF, KY 1291 PROJECT NO .: M1.4A PARTIAL PLAN - MECHANICAL CHECKED BY: BC DRAWN BY: BC DATE: 3/11/16 MECHANICAL 区爾 SHROUT
TATE MECHANICAL AND
LEXINGTON - Louisville
TATE ELECTRICAL ENGINEERS 628 Winchester Road Lexington, KY 40505
WILSON

1: 859.277.8177 www.stweng.com ₹ @ 20X14 PARTIAL PLAN e a 70XZL 8.01 - 15X10-**⊠** 8.0 (4)(TrP.) ω





April 4, 2016

Morel Construction Co., LLC 627 West Main Street Louisville, KY 40202

Attn: Richard Clauson

Re: North Hardin High - CO #025

Dear Richard:

Please find below, our cost associated with providing and installing a return grille in Chemistry Lecture #403 in the Freshmen Wing, at the above referenced project.

01 - Return Grille		\$	32.40
04' - 14 X 14 Duct			31.20
01 – 14 X 14 90			23.40
01 – 24 X 24 X 12 Plenum Box			30.90
Labor – 14 hours @ \$70.00			980.00
	TOTAL	\$1	,097.90

If we can be of further service, please don't hesitate to call our office.

Sincerely,

Strafophu K, Sila Ce Christopher K. Gibson

CKG/lw



627 West Main Street Louisville, KY 40202 502-568-6200 Fax 502-568-6234



REQUEST FOR CHANGE ORDER

MOREL CONSTRUCTION CO., LLC

	Request No.	70	
SHERMAN CARTER BARNHART 2405 Harrodsburg Road	X-No.	1,01	description (1)
Lexington, KY 40504	Project		-
Attn: Mr. Justin McElfresh	, (0)001		
	Project No.	15-02	
We hereby request your formal Change Order to	our contract for the following changes in t	he Scope of Work.	
We hereby request your formal change on an a			
La La La Confederio 129			
Provide additional power and data at Cafeteria 138			
Electrical			\$1,130.00
Electrical			
			,
			\$1,130.00
	Subtotal		\$85.00
7.5% Overhead and Profit		***************************************	\$1,215.00
1% Bond and Insurance			\$12.00 \$1,227.00
Total ADDITIONAL amount of this Request fo	r Change Order		\$1,227.00
This Request is Valid for15Days			
A Time Extension of 0 Days is Included i	n this Request		
	porization of		
A. We are proceeding with this work as per verbal auth			
B. We have completed this work as per verbal authorize	zation of		5000 No. 19
C. We will proceed with this work only upon receipt of	this signed authorization,	omonnar change Cide	1 - 1988 - 1987 1 - 1988 - 1987
		DATE:	
SIGNED:		And the state of t	

MOREL CONSTRUCTION CO., LLC

1. ORIGINAL - Engineer

2. COPY - Owner/Architect File

3. COPY - X File

Richard A. Clauson, Vice President

September 12, 2016



ADVANCED ELECTRICAL SYSTEMS, INC. (502) 962-1102 Fax (502) 962-8836 www.aeslou.com

POWERING THE FUTURE!

PO Box 36503 Louisville, KY 40233-6503 3312 Gilmore Industrial Bldg., Louisville, KY 40202

Change Order Summary

Time & Material Summary; .ump Sum: X Description of work:			AES Change Order No. Contractor: Date: Revision: AES Job No. Cust. Contract No. Cust, RFP No.:	Advanced Electric September 1, 2010 12653	cal Syster 6	ns, Inc.
Activity Description	Material Lal		Additional Days:	1		
Labor	\$	342.50	SWO #: Clarification:	Price Valld for 30	Days	
Miscellaneous Materials	\$ 125.47 \$	•	CHAIRCEAGOII.			
Delivery Charge (2 @ \$75)	\$ 150.00 \$	-				
Donvery on the company	\$ - \$	342.50				
Subtotal Material & Labor	\$ 275.47 \$	342.50				
	Material La	bor		BID SUMMARY		
DEDUCT	(Materia)	\$0.00	•	ID SOMMEY.		
		18.1 <u>18.1 19.</u>				
Subtotal Deduct	\$0,00	\$0.00	H. L. Sal Cook		\$	27
Subjetal Degree			Material Cost	15.0%	\$	4
Labor Rate Calculations			Material Mark-up	10.077	\$	31
Classification	HOURS RATE L	ABOR COST	Subtotal	6%	\$	1
Classification	0 \$ 70.75	\$0.00	Tax Total Material Costs		1\$	33
AGF ST Gen. F-man ST	0 \$ 67.50	\$0.00	lotal Material Coats			
Foreman ST	2 \$ 65.50	\$131.00	•			
Journeyman ST	2 \$ 60.75	\$121,50	Sub Contractor Costs		\$	3
Apprentice ST	2 \$ 45.00	\$90.00	Sub Contractor Mark-u	p 7,5%	\$	
AGF TH	0 \$ 96.50	\$0.00	Total Sub Contractor	Cost	\$	4:
Gen. F-man TH	0 \$ 92.50	\$0.00	1000.000			
Foreman TH	0 \$ 89.75	\$0.00 \$0.00				
Journeyman TH	0 \$ 82.75	\$0.00	Equipment Rental		\$	
Apprentice TH	0 \$ 64.25	\$0,00	Equipment Rental Mark	k-up 15%	\$	
AGF DT	0 \$ 122.75	\$0.00	Total Equipment Cos	ŧ	\$	
Gen. F-man DT	0 \$ 118.50	\$0.00				
Foreman DT	0 \$ 114.25	\$0.00				3
Journeyman OT	0 \$ 105.00	\$0.00	Labor Cost		\$	•
Apprentice DT	0 \$ 79.75 0 \$ 95.00	\$0.00	Markup on Labor		\$	
Safety	~ 7	\$0.00	Total Labor Cost		\$	
Other	0	\$342.50				
Subtotal Labor	6 L	φοτειστ				
				,	\$	1,1
Subcontractors		\$ 399.64	Subtotal Add Cost	2.0%	\$	•
Alliant		·	Bond Included		T Š	1,
		s - l	Total CO Add Cos	•		
		\$ 399.64				
Subtotal Subcontractors	1 -			1, 1 1, 1, 1, 1, 1, 1, 1, 1, 1, 1, 1, 1,	ST2-265-55	21 87 - 1
Equipment Rental (Includi	ng tax)	4	Material Deduct Tax on Deduct Materi Labor Deduct Subcontractor Deduct			
	,	\$ -	Equipment Rental De-	Juot		
Subtotal Equipment Rente	H .			Deduct Subtol 2.0%		
			Bond Included Total CO Deduct		14.04	155 ₀₀₀ 117 3
	CE & AUTHORIZATION TO PR CHANGE ORDER!	OCEED WITH	19431 CO Dettact	7 00*	<u> </u>	
		petricus di	Change Order T	otal:	\$	1,1
· ·					,	
SIGNATURE	TITLE	DATE	 Price does not include de contractor to date or assort subject to change. 	alays, disruptions and incli Stated with this particular c	xe saisneisi oz ni egnark	perionced ape of wa
	CONTRACT	PO NUMBER				

PRINTED NAME

275,47 41.32 316.79 19.01 335.80

399.64 29.97 429,61

342.50 342.50

1,107.91 22.16 1,130.07

1,130.07

s and inelficiencies experienced by the articular change in scope of work and is

Job Name: N Hardin HS Phase 7

Items+ByProducts				
T/O Mati Qty Item Name	Price	Ext Price	Labor	Ext Labor
Category: CCode = Quoted Items 2.00 Material Delivery Charge	\$75.00 E	\$150.00	.00 E	.00
Totals for CCode		\$150.00	-	.00
Category: CCode = Branch Conduit		eun na	8.26 C	2,48
30,00 3/4" EMT Conduit	\$44.15 C	\$13.24 \$4.08	.17 E	1,32
8.00 3/4" EMT/CMPI Connector	\$51.00 C	\$1.51	.18 E	,53
3.00 3/4" EMT/CMP Coupling	\$50.28 C	φ1.01	,,,,	
Totals for CCode	g-m species	\$18.83		4.33
Category: CCode = Branch Roughin		#2.60	.35 E	.71
2,00 4" Sq 2-1/8"d 3/4" KO	\$180.00 C	\$3.60 \$3.30	9.44 C	.19
2.00 4" Sq Blank Cover	\$165.18 C	\$3.96	23,60 C	.47
2.00 1G 2-1/2"d Masonry Box	\$198.00 C \$45.60 C	\$1.82	11,80 C	.47
4.00 1/2" BX Std Mall/Sqze	\$40.00 C	4,122		
Totals for CCode		\$12.69		1.84
	:			
Category: CCode = Generic Supports	•			0.5
4.20 3/4" EMT Generic/Supp	\$145.74 C	\$6.12	5.90 C	.25 .24
2.00 Outlet Box Gen /Supp	\$.78 E	\$1.56	.12 E	.24
Totals for CCode		\$7.68		,48
Category: CCode = Branch Wire			m on 14	G1
90.00 #12 THHN Copper Stranded	\$112.72 M	\$10.14	7.08 M	.64
Totals for CCode	**	2/0//		.64
		\$10.14		,04
Category: CCode = Devices / Plates		\$3.72	.24 E	.47
2.00 CR20 20a Duplex Recpt	\$1.86 E	\$3.72 \$.58	.06 E	,12
2.00 1g Duplex Recpt Plate Ivory	\$28.80 C	Ψ,υΟ	,00	
Totals for CCode		\$4,30		.59
	· ·			
Gategory; CCode = Lugs / Splices / Tape	\$19.44 C	\$.39	.00 C	.00,
WINK WITH THE	• • • •			
Totals for CCode	· ·	\$.39		.00
and the Manager				
Category: CCode ≔ MC Cable 100.00 #12/2 MC Cable	\$469.10 M	\$46.91	35.40 M	3.54
Totals for CGode	·			
Totals for Goods	•	\$46.91		3.54
Totals:				
		\$250,94		11,42

Job Name: N Hardin HS Phase 7

Report Totals:

Items+ByProducts

Ext Price Ext Labor \$250.94 11.42



2700 Diode Lane Louisville, KY 40299 office: 502-363-8633 fax: 502-363-8638

www.alliantintegrators.com

To: Advanced Electrical Systems, Inc

Attn: Gary Hilbers

3312 Gilmore Industrial Blvd

Louisville, KY 40213

U.S.A.

Phone: (502) 962-1102

Fax: (502) 962-8836

Document ID: AllQ7740

Date: 08/31/16

Terms: Net 30 Sales Tax: Included

FOB: Job Site

Expires: 45 Days

Projec	t: North Hardin H	ligh School Phase 7 - C	Quote to Install One (1) Data Drops	
Qty	Manufacturer	Part Number	Description	
0.3 1 1 3 1 1	Panduit Panduit Panduit Panduit Panduit Panduit Panduit Panduit	PUP6C04BU-U CJ688TGBU CFPE4EIY CMBEI-X UTPSP5BUY UTPSP10BUY Scope Of Work	Equipment Cat 6 Plenum Blue Cable Blue Cat 6 Jack Four Position Faceplate Ivory Blanks Blue 5' Patch Cords Blue 10' Patch Cords Labor Alliant Integrators, Inc. shall: * Terminate, test & label four additional data drops	
			Installation SubTotal	\$391.47
			Tax Total: Grand Total:	\$8.17 \$399.64

Page 1

The Electrical Contractor shall:

* Install all conduit, standard electrical boxes, rough in, etc.

* Provide a complete cable path from patch panel to wall plate

* Provide any required fire stop

Proposal Clarifications:

* Tax is inlouded with this proposal

* This proposal is for the addition of one data drop located in the atrium.

Thank you for this opportunity. Please call if you have any questions.

Best Regards,

dschlater@alliantintegrators.com



627 West Main Street Louisville, KY 40202 502-568-6200 Fax 502-568-6234

REQUEST FOR CHANGE ORDER

MOREL CONSTRUCTION CO	MOREL	CONSTRUCTION	Co	LLC
-----------------------	-------	--------------	----	-----

Morel Construction Co., LLC		•
	Request No.	71
SHERMAN CARTER BARNHART 2405 Harrodsburg Road	X-No.	102
Lexington, KY 40504	Project	NHHS Ph 7
Attn: Mr. Justin McElfresh		
	Project No.	15-02
We hereby request your formal Change Orde	er to our contract for the following changes in the S	cope of Work.
Provide four (4) data outlets in Serving Line 161		
Electrical		\$2,550.00
	Subtotal	\$2,550.00
7.5% Overhead and Profit		\$191.00
1% Bond and Insurance		\$2,741.00 \$27.00
Total ADDITIONAL amount of this Request	for Change Order	\$2,768.00
This Day Alla Vallation 45 Days		
This Request is Valid for Days Days is Include	d in this Request	
A. We are proceeding with this work as per verbal a	uthorization of	
B. We have completed this work as per verbal author		
C. We will proceed with this work only upon receipt of	of this signed authorization, or f	ormal Change Order
SIGNED		DATE:
SIGNED:		AND THE RESIDENCE OF THE PARTY

MOREL CONSTRUCTION CO., LLC

1. ORIGINAL - Engineer

2. COPY - Owner/Architect File 3. COPY - X File

Richard A. Clauson, Vice President

September 12, 2016





POWERING THE FUTURE!

PO Box 36503 Louisville, KY 40233-6503 3312 Gilmore Industrial Bidg., Louisville, KY 40202

Change Order Summary

Time & Material Summary:			AES Change Order No. Contractor: Date:	25 Advanced Electr September 1, 20	ical Syste	ems, Inc.
Lump Sum: X			Revision:			
Description of work:	•		AES Job No. Cust, Contract No.	12553		
•			Gust, RFP No.:			
4 Data Outlets in Cafe	Material	abor	Additional Days:	1		
Activity Description Labor	······································	\$ 342,50	SWO #:	Price Valid for 3	0 Davs	
Miscellaneous Materials Delivery Charge (2 @ \$75)	\$ 150.00 \$ -	\$ - \$ - \$ 342.50	Clarification:			
Subtotal Material & Labor	\$ 318.22	\$ 342.00				
DEDUCT	Material	apor		BID SUMMARY	(
A STATE OF THE STA		\$0,00	•			
	\$0.00	\$0.00				318.22
Subtotal Deduct	1. 1. 2. mg y 40.00m		Material Cost		\$	47.73
Labor Rate Calculations			Material Mark-up	15.0%	\$ \$	365.95
Classification	HOURS RATE	LABOR COST	Subtotal	6%	Ψ \$	21.96
AGF ST	0 \$ 70.75	\$0.00	Tax Total Material Costs		18	387.91
Gen. F-man sr	0 \$ 67.50	\$0.00 \$131.00	10(a) waterial costs			
Foreman ST	2 \$ 65.50 2 \$ 60.75	\$121.50				
Journeyman ST	2 \$ 45.00	\$90.00	Sub Contractor Costs		\$ \$	1,646.26 123.47
Apprentice ST AGF TH	0 \$ 96.50	\$0.00	Sub Contractor Mark-up	7.5%	⊤ \$	1,769.73
Gen. F-man TH	0 \$ 92.50	\$0.00	Total Sub Contractor C	JOSL	14	
Foreman TH	0 \$ 89.75	\$0.00				
Journeyman TH	0 \$ 82.75	\$0.00 \$0.00	Equipment Rental		\$	-
Apprentice TH	0 \$ 64.25 0 \$ 122.75	\$0.00	Equipment Rental Mark	-up 15%	\$	
AGF DT Gen. F-man DT	0 \$ 118.50	\$0.00	Total Equipment Cost		\$	
Foreman DT	0 \$ 114.25	\$0.00				
Journeyman DT	0 \$ 105.00	\$0,00	Labor Cost		\$	342,50
Apprentice DT	0 \$ 79.75 0 \$ 95.00	\$0.00 \$0.00	Markup on Labor		\$	4
Safety	0 \$ 95.00	\$0.00	Total Labor Cost		\$	342,50
Other Subtotal Labor	6	\$342.50				
Subcontractors					\$	2.500.14
Alliant		\$ 1,646.26	Subtotal Add Cost Bond Included	2.0%	\$	50.00
		\$ -	Total CO Add Cost		\$	2,550.14
Subtotal Subcontractors		\$ 1,646.26				
Equipment Rental (includi	na fav)		Material Deduct	6.0%		
		\$ - 18 -	Tax on Deduct Materia Labor Deduct Subcontractor Deduct Equipment Rental Ded			
Subtotal Equipment Renta	al .	3 -	Bond Included	Deduct Subto 2.0%		7 (200
CUSTOMER ACCEPTAN	CE'& AUTHORIZATION TO P	ROCEED WITH	Total CO Deduct C	ost	255 g fc	
			Change Order To	falt	\$	2,550.14
and a second second second second second			Change Order 10	1011	<u> </u>	

SIGNATURE

PRINTED NAME

TITLE

CONTRACT / PO NUMBER

Price does not include delays, disruptions and inefficiencies experienced by the contractor to date or associated with this particular change in scope of work and is subject to change.

Job Name: North Hardin High School

Items+ByProducts

Item # Item Name	Quantity	Price	Ext Price		Ext CCode
Category: CCode = Hangers/Anch 5,534 1/4 DROP IN ANCHOR 5,544 1/4-20 LEAD MACH SCR ANCH Totals for CCode	8.00	\$26.15 C \$21.93 C	\$2.09 \$1.75 \$3.85	24.00 C 0.00 C	1.92 ch 0.00 ch
Category: CCode = Wiremold/Pol 13,497 WM V700 RACEWAY 13,499 WM V704 STRAP 13,503 WM V717 INT ELBOW 13,520 WM 5782A 3/4 FEM COND CO 13,543 WM V5744S 1G SW&RCPT DP Totals for CCode	10.00 4.00 4.00 4.00 4.00 4.00	\$1.54 E \$0.55 E \$2.84 E \$14.65 E \$19.21 E	\$15.38 \$2.20 \$11.35 \$58.60 \$76.85	10.50 C 7.50 C 22.50 C 0.00 C 37.50 C	1.05 gw 0.30 gw 0.90 gw 0.00 gw 1.50 gw
Totals:			\$168.22	•	5.67

Report Totals:

Items+ByProducts

Ext Price 3 NECA 3 Ext \$168.22 5.67



2700 Diode Lane Louisville, KY 40299 office: 502-363-8633

fax: 502-363-8638 www.alliantintegrators.com

To: Advanced Electrical Systems, Inc

Attn: Gary Hilbers

3312 Gilmore Industrial Blvd

Louisville, KY 40213

U.S.A.

Phone: (502) 962-1102

Fax: (502) 962-8836

Document ID: AllQ7738

Date: 08/31/16

Terms: Net 30

Sales Tax: Included

FOB: Job Site

Expires: 45 Days

Qty	Manufacturer	Part Number	Quote to Install Four (4) Data Drops Description	
1.2 8 4 12 4 4	Panduit Panduit Panduit Panduit Panduit Panduit Panduit Panduit	PUP6C04BU-U CJ688TGBU CFPE4EIY CMBEI-X UTPSP5BUY UTPSP10BUY Scope Of Work	Equipment Cat 6 Plenum Blue Cable Blue Cat 6 Jack Four Position Faceplate Ivory Blanks Blue 5' Patch Cords Blue 10' Patch Cords Labor Alliant Integrators, Inc. shall: * Terminate, test & label four additional data drops	
			Installation SubTotal	\$1,611.80
			Tax Total: Grand Total:	\$34.46 \$1,646.26

The Electrical Contractor shall:

* Install all conduit, standard electrical boxes, rough in, etc.

* Provide a complete cable path from patch panel to wall plate

* Provide any required fire stop

Proposal Clarifications:

* Tax is inlouded with this proposal

* This proposal is for the addition of four data drops located in the cafeteria area.

Thank you for this opportunity. Please call if you have any questions.

Best Regards,

dschlater@alliantintegrators.com