

TO: DR. MICHAEL RAISOR  
CHIEF OPERATIONS OFFICER

FROM: SUSAN BIASIOLLI, DIRECTOR  
FACILITY PLANNING

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: DECEMBER 13, 2016

<u>BG#</u>	<u>LET#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
16-005	16-005	Parco Constructors	YPAS/Phase I HVAC Renovation & Elevator Add.	04	39,728.00

\_\_\_\_\_  
Secretary, Board of Education

\_\_\_\_\_  
Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on December 13, 2016 and the following voted:

VOTING AYE: \_\_\_\_\_

VOTING NAY: \_\_\_\_\_

PASSED AND APPROVED: \_\_\_\_\_

BOARD OF EDUCATION MEETING  
DECEMBER 13, 2016

Ph I HVAC Renovation & Elevator Addition @ YPAS			Change Order #04	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
9,496,900.00	120,618.45	39,728.00	9,657,246.45	\$9,257,454.55

1. Install power feeds for emergency lighting for theater lighting. Justification: Found conditions.
2. Add humidity sensors. Justification: Found conditions.
3. Revise lighting fixtures in corridor. Justification: Found conditions.
4. Revise lighting fixtures in lobby. Justification: Found conditions.
5. Add beam to west wall of addition extending into the existing building. Justification: Found conditions.
6. Provide additional electrical at orchestra shell. Justification: Found conditions.
7. Provide orchestra pit wall pocket circuit. Justification: Found conditions.
8. Service lobby light control. Justification: Found conditions.
9. Revise and re-route conduits in hallway. Justification: Found conditions.