



**PECK FLANNERY GREAM WARREN  
ARCHITECTS, LLC**

Larry Gream, Architect

**COPY**

**RECEIVED**

MAY 02 2008

MOREL CONST. CO., INC.

May 1, 2008

Rick Clauson  
Morel Construction Company  
627 West Main Street  
Louisville, Kentucky 40202

RE: Heartland Elementary School  
Elizabethtown, Kentucky  
BG # 06-280  
PFGW Project # 0615

Dear Rick :

I am in receipt of your email this date forwarding a credit proposal in the amount of \$97,600. I have reviewed this credit proposal with the owner and there is acceptance. Please proceed with ordering and installing vct based on this proposal.

Please note that the basic color and tile material has been change to:

Armstrong  
Migrations  
BBT with Biostride  
T3505 powder gray

This material and color is to be used in all areas previously schedule for rubber tile unless noted as a pattern material in student corridors. Attached are our drawings MOD-22.1 and 22.2 modified with todays date noting the above change in the main student corridors.

By separate mail we will forward layout and colors associated with the Gymnasium basketball court. Give me a call if you have questions regarding this transmittal.

Sincerely,

Larry Gream

c: Gary Milby  
Mark Young  
color file

PECK FLANNERY GREAM  
WARREN ARCHITECT  
112 N. Main Street  
Elizabethtown, KY 42701

PFGW ARCHITECTS LLC

PAGE 03/03

Request No.

35

X-No. 3

45

PROJECT

Ring Road

Elementary School

PROJECT No.

07-04

We hereby request your formal Change Order to our contract for the following changes in the scope of work:

Delete rubber flooring and replace with Armstrong "Migrations BBT with Biostride" for the field color and standard Armstrong VCT at patterns shown on PFGW's April 16, 2008 letter and MOD 22.1 and 22.2. Also, provide an additional 2% of attic stock for floor tile.

TOTAL CREDIT AMOUNT THIS REQUEST:

(\$97,600.00)

~~This Request is Valid For~~ \_\_\_\_\_ Days.

A Time Extension of 0 Days Is Included In This Request.

A. We are proceeding with this work as per verbal authorization of

Mr. Larry Gream

~~B. We have completed this work as per verbal authorization of~~ \_\_\_\_\_

~~C. We will proceed with this work only upon receipt of this signed authorization, or your formal Change Order.~~

SIGNED: \_\_\_\_\_

DATE: \_\_\_\_\_

1. ORIGINAL - ARCHITECT
2. COPY - OWNER/ARCHITECT FILE
3. COPY - X FILE

MOREL CONSTRUCTION CO., INC.

BY



Richard A. Clauson, Vice President

5/16/2008