



PROGRESS REPORT

**HARDIN COUNTY SCHOOLS
JT ALTON MIDDLE SCHOOL – RE-ROOF PROJECT
DISTRICT FACILITY PLAN UPDATE
JHHS MINOR SPORTS**

Project Nos: 201665, 2016133
Date: January 17, 2017
Time: 6:00 PM
Location: Hardin County Board of Education

JT ALTON REROOF UPDATE

Project is complete, and a punch list inspection is scheduled for 1-24-17.

DFP UPDATE

Third LPC meeting held on 1/9. A draft of the DFP has been prepared and ready for KDE review.

JHHS MINOR SPORTS

KDE AIA B101 Owner-Architect Agreement has been approved by KDE, and signed copies prepared. All documents have been uploaded to KDE.

The first programming and design meeting with HCS staff and design team was held on 12/15. Revisions to those plans based on the meeting discussions have been prepared, and are ready for a second review by HCS staff.

The security vestibule for JHHS has been field-measured and documented; concept plans have been developed.