

TO: DR. MICHAEL RAISOR  
CHIEF OPERATIONS OFFICER

FROM: SUSAN BIASIOLLI, DIRECTOR  
FACILITY PLANNING

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: MAY 9, 2017

<u>BG#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
16-004	Calhoun Construction	Butler THS/Ph I HVAC Renovation	06	42,990.56
15-002	Morel Construction	Norton Commons/New Elementary School	08	2,240.00

---

Secretary, Board of Education

---

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on May 9, 2017 and the following voted:

VOTING AYE: \_\_\_\_\_

VOTING NAY: \_\_\_\_\_

PASSED AND APPROVED: \_\_\_\_\_

**BOARD OF EDUCATION MEETING**

**MAY 9, 2017**

Ph I HVAC Renovation @ Butler THS			Change Order #06	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
17,900,420.00	-303,755.49	42,990.56	17,639,655.07	13,840,986.95

1. Change type A3 light fixtures to type A4 and AD2, and change breakers on AHU-2. Justification: Found conditions.
2. Install exhaust fan into weight room roof. Justification: Found conditions.
3. Provide revisions to Building 3 HVAC, plumbing, wall locations, ceiling types, lighting, door locations, and paint/wallcoverings. Justification: Found conditions.
4. Provide two (2) new water fountains in corridor near weight room. Justification: Found conditions.

New Elementary School @ Norton Commons			Change Order #08	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
14,625,000.00	160,843.00	2,240.00	14,788,083.00	15,711,823.16

1. Replace two (2) fire extinguisher cabinets in the gym. Justification: Found conditions.
2. Provide access stair at Mechanical Room for roof access opening. Justification: Owner requested.