

| NELSON COUNTY EARLY LEARNING CENTER PHASE 2 |  |                                    |               |               |            |  |               |
|---|--|------------------------------------|---------------|---------------|------------|--|---------------|
| CHANGE ORDER REQUEST                        |  |                                    |               |               |            |  |               |
| NO.   | DESCRIPTION  | ADD                                | DEDUCT        | TOTAL C/O     | STATUS     | C/O NUMBER                               | Approval Date |
| 1   | Credit to remove 5/8" plywood and sleepers over the shingle roof area and Add to install new wood blocking to the vented nail base | \$ 4,096.53                        | \$ (8,240.00) | \$ (4,143.47) | ACCEPTED   | 1 & 2                                    | 8/16/2016     |
| 2   | Hardie plank custom color - 2 Options per Proposal Request #1  | 1 - \$39,213.00<br>2 - \$45,351.00 |               |               | DECLINED   | DECLINED                                 | N/A           |
| 3   | Relocate power and data for new window Proposal Request #3   | \$ 630.00                          |               |               | RE-ADDRESS | Need more information for recommendation |               |
| 4   | Remove existing gutters, extend the T.P.O. single ply roofing membrane up to the existing metal roof panels.                       | \$ 4,995.00                        |               | \$ 4,995.00   | ACCEPTED   | 6  | 2/22/2017     |
| 5   | Proposal Request #2 Casework changes- Three Options  | \$ 345.75                          |               | \$ 345.75     | ACCEPTED   | 4  | 1/17/2017     |
| 6   | New telephone conduit at parking lot   | \$ 5,811.74                        |               | \$ 5,811.74   | ACCEPTED   | 5  | 1/17/2017     |
| 7   | Install new 3" x 4" downspout from existing downspout out to corner of the building per Proposal Request #4                        | \$ 1,066.34                        |               | \$ 1,066.34   | ACCEPTED   | 3  | 1/17/2017     |
| 8   | Credit for removal of VCT per ASI 3  | \$ 888.26                          |               | \$ 888.26     | ACCEPTED   | 8,9                                      | 4/25/2017     |
| 9   | RFP 8 - Demo existing floor tile, install new VCT and base   | \$2,208.75<br>\$3,038.00           |               | \$ 5,246.75   | ACCEPTED   | 8,9                                      | 4/25/2017     |
| 10  | Work in 3 mechanical closets   | \$581.00<br>\$932.00<br>\$1,619.00 |               | \$3,132.00    |            | 7  | 4/25/2017     |
| 11  | Eliminate window film  |                                    | -500.00       | \$ (500.00)   |            |  |               |
| 12  | RFP 10 - Modification of steel rail design   | \$5,174.00<br>\$1,700.00           |               | \$ 6,874.00   |            |  |               |

Need more information for recommendation.

Change Order Request incomplete; waiting for response to questions.

Building inspector reviewed mechanical closets and was not satisfied with sprinkler conditions. Sprinklers were modified and ceilings added to address inspector's concerns. Pricing reviewed; appears to be fair. **SKA recommends approval.**