

TO: DR. MICHAEL RAISOR
CHIEF OPERATIONS OFFICER

FROM: SUSAN BIASIOLLI, DIRECTOR
FACILITY PLANNING

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: MAY 23, 2017

<u>BG#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
17-056	Riverside Paving	Waggener HS/Track Conversion and Resurfacing	01	44,910.00

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on May 23, 2017 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
MAY 23, 2017

Waggener HS Track			Change Order #01	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
230,060.00	0.00	44,910.00	274,970.00	20,626.01

1. Add Alternate 3 – Pole Vault that was included at bid. Justification: Owner requested.
2. Add Alternate 4 – High Jump that was included at bid. Justification: Owner requested.
3. Add undercut and stabilization at high jump asphalt pad. Justification: Found conditions.
4. Add adjustment of existing storm casting. Justification: Found conditions.