

TO: DR. MICHAEL RAISOR  
CHIEF OPERATIONS OFFICER

FROM: SUSAN BIASIOLLI, DIRECTOR  
FACILITY PLANNING

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: JUNE 13, 2017

<u>BG#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
17-056	Riverside Paving	Waggener HS/Track Conversion and Resurfacing	02	1,100.00

\_\_\_\_\_  
Secretary, Board of Education

\_\_\_\_\_  
Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on June 13, 2017 and the following voted:

VOTING AYE: \_\_\_\_\_

VOTING NAY: \_\_\_\_\_

PASSED AND APPROVED: \_\_\_\_\_

BOARD OF EDUCATION MEETING  
JUNE 13, 2017

Track Conversion and Resurfacing @ Waggener HS			Change Order #02	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
230,060.00	44,910.00	1,100.00	276,070.00	20,626.01

1. Raise existing storm drain and casting as needed to provide positive drainage. Justification:  
Found conditions.