

TO: DR. MICHAEL RAISOR
CHIEF OPERATIONS OFFICER

FROM: SUSAN BIASIOLLI, DIRECTOR
FACILITY PLANNING

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: JUNE 27, 2017

<u>BG#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
17-001	Morel Construction	Kenwood ES/Phase I HVAC Renovation	01	7,933.75

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on June 27, 2017 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
JUNE 27, 2017

Phase I HVAC Renovation @ Kenwood ES			Change Order #01	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
7,733,000.00	0.00	7,933.75	7,740,933.75	1,535,145.14

1. Provide a credit to revise DATA, CCTV, and lighting control cabling. Justification: Owner requested.
2. Provide a credit on various electrical changes. Justification: Found conditions.
3. Remove the existing concrete antennae mast. Justification: Found conditions.
4. Provide a credit to adjust the electrical work in the kitchen. Justification: Found conditions.
5. Remove the existing 9" floor tile and mastic from the Vault 101E and Mechanical 16A. Justification: Found conditions.
6. Revise the electrical work in the Media Center. Justification: Owner requested.
7. Perform additional work to alter the existing building to accommodate the new columns in ECE 33B and SPEECH 45. Justification: Found conditions.
8. Provide a credit to replace the electrical conduits at the transformer. Justification: Found conditions.