

BOARD OF EDUCATION MEETING  
DECEMBER 12, 2017

TO: DR. MICHAEL RAISOR  
CHIEF OPERATIONS OFFICER

FROM: SUSAN BIASIOLLI, DIRECTOR  
FACILITY PLANNING

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: December 12, 2017

<u>BG#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
16-004	Calhoun Construction	Butler THS/Phase I HVAC Renovation	10	154,868.25
17-100	Intertech Mechanical	Olmsted Academy South/Chiller & Boiler Repl.	01	6,769.04

---

Acting Superintendent/  
Secretary, Board of Education

---

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on December 12, 2017 and the following voted:

VOTING AYE: \_\_\_\_\_

VOTING NAY: \_\_\_\_\_

PASSED AND APPROVED: \_\_\_\_\_

BOARD OF EDUCATION MEETING  
DECEMBER 12, 2017

Phase I HVAC Renovation @ Butler THS			Change Order #10	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
17,900,420.00	52,771.62	154,868.25	18,108,059.87	\$18,351,525.84

1. Remove and replace window in Room 121. Justification: Found conditions.
2. Repair football office panel feed on exterior of building. Justification: Found conditions.
3. Add vinyl wall covering to three walls in Room 173, and patch and paint top of new lockers. Justification: Found conditions.
4. Pave parking lot. Justification: Found conditions.
5. Pave additional area on the east side of the school. Justification: Found conditions.
6. Add wall extensions per fire marshal in Rooms 308, 111, and 226B, install soffit in Room 308, and install soffits around sprinklers in stairwells. Justification: Found conditions.
7. Changes in kitchen hood for tie-in of the ceiling. Justification: Found conditions.

Chiller & Boiler Replacement @ Olmsted Academy South			Change Order #01	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
276,000.00	0.00	6,769.04	282,769.04	\$304,642.69

1. Replace wire and install proper grounding to meet specifications of new chiller. Justification: Found conditions.