## BOARD OF EDUCATION MEETING FEBRUARY 27, 2018

TO:

DR. MICHAEL RAISOR

		CHIEF OPERATI	ONS OFFICER							
FROM:		SUSAN BIASIOLLI, DIRECTOR FACILITY PLANNING								
SUBJI	ECT:	APPROVAL OF C	CONSTRUCTION CHANG	GE ORDERS						
DATI	Ξ:	February 27, 2018								
BG# 16-004 17-206	Calho	TRACTOR oun Construction ech Mechanical	SCHOOL/PROJECT Butler THS/Phase I HVA YPAS/Phase II HVAC R		<u>C.O.#</u> 11 01	AMOUNT 16,118.73 6,211.50				
	_	uperintendent/ , Board of Educatio	on	Chairman, Board of	Education					
			nan put the question of the February 27, 2018			e Jefferson				
VOTI	NG AY	E:								
VOTI	NG NA	.Y:								
PASS	ED AN	D APPROVED:								

## BOARD OF EDUCATION MEETING FEBRUARY 27, 2018

Phase I HVAC Renova	ation @ Butler THS	Change	e Order #11	
Original Contract Previous Approved		Current Change Order	Total Contract Amount	Total Project Cost to
Amount	Change Order Amount	Amount	to Date	Date
17,900,420.00	207,639.88	16,118.73	18,124,178.61	18,902,496.38

- 1. Delete 272 feet of 5" piping in the mechanical tunnels. Justification: Found conditions.
- 2. Floor tile replacement in serval areas totaling 1,000 square feet. Justification: Owner requested.
- 3. New roof curbs for exhaust fan access that was not installed in previous roof installation. Justification: Found conditions.
- 4. Add for incorrect pricing submitted on CAT6 cabling on Change Order #04, line item #02. Justification: Found conditions.

Phase II HVAC Renov	ration @ YPAS	Change Order #01		
Original Contract	Previous Approved	Current Change Order	Total Contract Amount	Total Project Cost to
Amount	Change Order Amount	Amount	to Date	Date
994,250.00	0.00	6,211.50	1,000,461.50	945,922.06

- 1. Furnish and install the additional steel angle bracing. Justification: Found conditions.
- 2. Furnish and install two gas regulators, piping, test valves, etc., one for kitchen equipment and water heaters and one for generator. Justification: Utility company requested.