

FACPAC Contract Change Order Supplemental Information Form (Ref# 49176)

Form Status: Saved
Project Status: Active
Project Phase: Site
Acquisition

District: Hardin County (231)
BG Number: 17-128 (Imported Project)
JT Alton middle School - ReRoof Project

Contract: Swift Roofing of E'Town, Inc., 0001, Re-roof of JT Alton Middle School
Type: General Contractor Proposed

Change Order Number	3
Time Extension Required	No
Date Of Change Order	3/8/2018
Change Order Amount To Date	Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount:	\$46,698.00
Net Approved COs:	\$0.00
Remaining After Approved COs:	\$46,698.00
Net All COs:	\$26,240.00
Remaining After All COs:	\$20,458.00

This Requested Change Order Amount +/- \$218,960.00

Change In A/E Fee This Change Order +/-

Change In CM Fee This Change Order +/-

Remaining Construction Contingency Balance

Contract Change Requested By

Architect/Engineer

Contract Change Reason Code

The correct contract amounts entered into
FACPAC

Change Order Description And Justification

Change Order data entered into FACPAC to reconcile FACPAC with actual contract amounts.
Refer to attached contract for original amounts.

Cost Benefit To Owner

Contract unit prices have been utilized to support No
the cost associated with this change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00 %
Materials	\$218,960.00	100.00 %
Profit and Overhead		0.00 %
Bond Insurance		0.00 %
Cost Breakdown Total:	\$218,960.00	
Cost for this Change Order supported by an alternate bid or competitive price quote	No	
Attachments	JT Alton Standard Form of Agreement between Owner & Contractor.pdf	

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 49176)**

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date