

## FACPAC PO Change Order Supplemental Information Form (Ref# 49291)

Form Status: Saved

Project: New Spottsville ES

BG Number: 15-016 (Imported Project) District: Henderson County (251)

Status: Active

Phase: No Data

Contract: DANCO CONSTRUCTION, INC., 22

Type: General Contractor

Proposed

Purchase Order Number: No Data

Vendor Name: Dixie lite-trol company

Change Order Number	22-8-1
Time Extension Required	No
Date Of Change Order	4/4/2018
Change Order Amount To Date	

### Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount:	\$949,873.75
Net Approved COs:	\$12,885.25
Remaining After Approved COs:	\$936,988.50
Net All COs:	\$-653,169.59
Remaining After All COs:	\$1,603,043.34

This Requested Change Order Amount +/- (\$67,890.00)

Change In A/E Fee This Change Order +/-

Change In CM Fee This Change Order +/-

Remaining Construction Contingency Balance

Contract Change Requested By

Architect/Engineer

Contract Change Reason Code

Reduction of Scope

Change Order Description And Justification

Remove from the scope motorized shades in all areas except the gymnasium clerestory.

Cost Benefit To Owner

No

Contract unit prices have been utilized to support the cost associated with this change order.

### Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00 %
Materials	(\$67,890.00)	100.00 %
Profit and Overhead		0.00 %
Bond Insurance		0.00 %
<b>Cost Breakdown Total:</b>	<b>\$-67,890.00</b>	
Cost for this Change Order supported by an alternate bid or competitive price quote	No	

**Change Order Supplemental Information Form Signature  
Page (Online Form Ref# 49291)**

_____ Architect	_____ Date
_____ Construction Manager	_____ Date
_____ Finance Officer	_____ Date
_____ Local Board of Education Designee	_____ Date



# AIA<sup>®</sup> Document G701/CMa<sup>™</sup> – 1992

## Change Order - Construction Manager-Adviser Edition

OWNER ☒  
 CONSTRUCTION MANAGER ☐  
 ARCHITECT ☐  
 CONTRACTOR ☐  
 FIELD ☐  
 OTHER ☐

**PROJECT** (Name and address):  
 SPOTTSVILLE ELEMENTARY RENOVATION/ADDITION  
 9190 US 60 EAST  
 SPOTTSVILLE KY 42458

**CHANGE ORDER NUMBER:** 22-8-1  
**INITIATION DATE:** 4/4/2018

**TO SUPPLIER** (Name and address):  
 DIXIE LITE TROL COMPANY  
 DANCO CONSTRUCTION, INC.  
 3201 INTERSTATE DRIVE  
 EVANSVILLE, IN 47715

**PROJECT NUMBERS:** CMA-KDE-000664 / 15-016  
**CONTRACT DATE:** 11/7/2016  
**CONTRACT FOR:** PURCHASE ORDER #22-08

### THE CONTRACT IS CHANGED AS FOLLOWS:

PROVIDE A CREDIT PRICE TO OMIT MOTORIZED SHADES / BLINDS AT ALL LOCATIONS EXCEPT AT THE CLERESTORY WINDOWS IN THE GYMNASIUM.

The original Contract Sum was  
 Net change by previously authorized Change Orders  
 The Contract Sum prior to this Change Order was  
 The Contract Sum will be decreased by this Change Order in the amount of  
 The new Contract Sum including this Change Order will be

	\$92,544.00
	\$0.00
	\$92,544.00
	(\$67,890.00)
	\$24,654.00

The Contract Time will not be effected.  
 The date of Substantial Completion as of the date of this Change Order therefore is 11/14/2018

### NOT VALID UNTIL SIGNED BY THE CONTRACTOR AND CONSTRUCTION MANAGER.

Codell Construction

**CONSTRUCTION MANAGER** (Firm Name)

4475 Rockwell Rd., Winchester, KY 40392

**ADDRESS**

**BY** (Signature)

(Typed Name)

**DATE:**

DIXIE LITE TROL COMPANY

**SUPPLIER** (Firm Name)

512 CODELL DRIVE LEXINGTON, KY 40509

**ADDRESS**

**BY** (Signature)

(Typed Name)

**DATE:**

RBS DESIGN GROUP

**ARCHITECT** (Firm Name)

723 HARVARD DRIVE OWENSBORO, KY 42301

**ADDRESS**

**BY** (Signature)

(Typed Name)

**DATE:**

HENDERSON COUNTY BOARD OF EDUCATION

**OWNER** (Firm Name)

1805 SECOND STREET HENDERSON, KY 42420

**ADDRESS**

**BY** (Signature)

(Typed Name)

**DATE:**

AIA Document G701/CMa<sup>™</sup> – 1992. Copyright © 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA<sup>®</sup> Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA<sup>®</sup> Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law.

User Notes:

(1884033357)



# ARCHITECT'S REQUEST FOR PRICING

OWNER  
ARCHITECT  
CONTRACTOR  
FIELD  
OTHER

<input type="checkbox"/>
<input checked="" type="checkbox"/>
<input checked="" type="checkbox"/>
<input type="checkbox"/>
<input type="checkbox"/>

DATE OF ISSUANCE: 03.28.17

**PROJECT:**

*(Name and address)*

Henderson County Schools  
Spottsville Elementary School  
New Building

**TO CONTRACTOR:**

*(Name and address)*

Codell Construction

Winchester, KY

REQUEST FOR PRICING NO.: 1

OWNER: Henderson County Schools

**ARCHITECT:**

*(Name and address)*

RBS Design Group, P.S.C.  
723 Harvard Drive  
Owensboro, KY. 42301

**DESCRIPTION OF WORK :**

Provide a credit price to omit motorized shades/blinds at all locations except at the clerestory windows in the gymnasium.

ADDITIONAL SUPPORT DOCUMENTS:

RESPONSE DUE DATE:

ISSUED BY:

RBS DESIGN GROUP ARCHITECTURE

Kyle Abney, Project Coordinator

03.28.17

DATE



3201 Interstate Drive • Evansville, IN 47715  
Phone: (812) 479-7000 • FAX: (812) 479-7100  
[www.dancoconst.com](http://www.dancoconst.com)

February 16, 2018

To: Codell Construction

RE: Spottsville Elementary – PR #1

Attn: John Hagen Codell

The credit to delete the motorized blind in every room but the nine in the gymnasium is **\$67,890.00.**

Old Scope	\$78,986.00
-----------	-------------

New Scope	<u>\$11,096.00</u>
-----------	--------------------

Credit Total	<b>\$67,890.00</b>
--------------	--------------------

Please send over an email or written change directive.

Respectfully submitted,

A handwritten signature in cursive script that reads "Jeff Williams".

Jeff Williams

Estimator/ Project Manager

JW/jp