

BOARD OF EDUCATION MEETING  
JUNE 12, 2018

TO: DR. MICHAEL RAISOR  
CHIEF OPERATIONS OFFICER

FROM: SUSAN BIASIOLLI, DIRECTOR  
FACILITY PLANNING

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: June 12, 2018

<u>BG#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
17-002	EH Construction	Medora ES/Phase I HVAC Renovation	05	-7,844.85

\_\_\_\_\_  
Secretary, Board of Education

\_\_\_\_\_  
Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on June 12, 2018 and the following voted:

VOTING AYE: \_\_\_\_\_

VOTING NAY: \_\_\_\_\_

PASSED AND APPROVED: \_\_\_\_\_

BOARD OF EDUCATION MEETING  
JUNE 12, 2018

Phase I HVAC Renovation @ Medora ES			Change Order #05	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
6,825,000.00	145,404.97	-7,844.85	6,962,560.12	7,524,142.21

1. Credit for walking track work not needed as part of Change Order #04. Justification: Owner requested.
2. Provide additional stone and asphalt. Justification: Owner requested.