

Energy Services Partner (ESP) Schedule

RFP Award and Implementation Schedule

Presented below is the anticipated schedule of completion dates for the RFP Award and Implementation Process:

Release RFP	July 25, 2018
Questions or Requests for Clarification Deadline	August 3, 2018
Proposal Submittal Deadline	August 14, 2018
Determination of Proposer(s)	August 23, 2018
Negotiations Completed	September 20, 2018
Contract Awarded	September 27, 2018
Start-Up and Implementation	4 th Quarter, 2018
Shadow Settlements	1 st Quarter, 2019
Go Live	May 1, 2019