

FACPAC Contract Change Order

Supplemental Information Form (Ref# 49879)

Form Status: Saved

Project: Trigg County Track Resurfacing
BG Number: 18-165 District: Trigg County (555)
Status: Active Phase: Site Acquisition (View Checklist)

Contract: Bill Adams Construction, Inc., 1234
Type: General Contractor Proposed

Change Order Number	1
Time Extension Required	Yes
If Yes Number Of Days	8
Date Of Change Order	7/9/2018
Change Order Amount To Date	Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount:	\$7,659.00
Net Approved COs:	\$0.00
Remaining After Approved COs:	\$7,659.00
Net All COs:	\$3,360.00
Remaining After All COs:	\$4,299.00

This Requested Change Order Amount \$3,360.00
+/-
Change In A/E Fee This Change Order \$411.60
+/-
Change In CM Fee This Change Order \$0.00
+/-
Remaining Construction Contingency \$4,299.00
Balance
Contract Change Requested By General Contractor
Contract Change Reason Code Found Condition

Change Order Description And Justification
Unforeseen condition, buried tree debris found during excavation of high jump area. Partial removal needed.

Cost Benefit To Owner
Stabilized soil conditions at high jump area.

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown


Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	\$1,760.00	52.38 %
Materials	\$1,162.00	34.58 %
Profit and Overhead	\$438.00	13.04 %
Bond Insurance		0.00 %
Cost Breakdown Total:	\$3,360.00	
Cost for this Change Order supported No by an alternate bid or competitive price quote		

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 49879)**


Architect

8-7-18
Date


Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date