

# FACPAC PO Change Order

## Supplemental Information Form (Ref# 50663)

Form Status: Saved

Project: New Spottsville ES

BG Number: 15-016 (Imported Project) District: Henderson County (251)

Status: Active

Phase: No Data

Contract: STEWART RICHEY STRUCTURAL STEEL, 05

Type: General Contractor

Proposed

Purchase Order Number: No Data

Vendor Name: Sugar steel corporation

Change Order Number	5-2-1
Time Extension Required	No
Date Of Change Order	1/9/2019
Change Order Amount To Date	

### Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount:	\$949,873.75
Net Approved COs:	\$-96,447.17
Remaining After Approved COs:	\$1,046,320.92
Net All COs:	\$178,416.74
Remaining After All COs:	\$771,457.01

This Requested Change Order Amount +/- (\$6.41)

Change In A/E Fee This Change Order +/-

Change In CM Fee This Change Order +/-

Remaining Construction Contingency Balance

Contract Change Requested By

Construction Manager

Contract Change Reason Code

Reduction of Scope

Change Order Description And Justification

Credit to owner for remaining balance of purchase order.

Cost Benefit To Owner

Contract unit prices have been utilized to support No  
the cost associated with this change order.

### Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which  
separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00 %
Materials	(\$6.41)	100.00 %
Profit and Overhead		0.00 %
Bond Insurance		0.00 %
<b>Cost Breakdown Total:</b>	<b>\$-6.41</b>	
Cost for this Change Order supported by an alternate bid or competitive price quote No		

**Change Order Supplemental Information Form Signature  
Page (Online Form Ref# 50663)**

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date

# AIA<sup>®</sup> Document G701/CMa<sup>™</sup> – 1992

## Change Order - Construction Manager-Adviser Edition

OWNER ☒  
CONSTRUCTION MANAGER ☐  
ARCHITECT ☐  
CONTRACTOR ☐  
FIELD ☐  
OTHER ☐

**PROJECT** (Name and address):  
SPOTTSVILLE ELEMENTARY SCHOOL  
9190 US 60 EAST  
SPOTTSVILLE KY 42458

**CHANGE ORDER NUMBER:** 5-2-1  
**INITIATION DATE:** 1/9/2019

**TO SUPPLIER** (Name and address):  
SUGAR STEEL CORPORATION  
STEWART-RICHEY STRUCTURAL STEEL  
2137 GLEN LILY ROAD  
BOWLING GREEN, KY 42101

**PROJECT NUMBERS:** CMA-KDE-000664 / 15-016  
**CONTRACT DATE:** 11/4/2016  
**CONTRACT FOR:** PURCHASE ORDER #05-02

**THE CONTRACT IS CHANGED AS FOLLOWS:**  
CREDIT TO OWNER FOR REMAINING BALANCE OF PURCHASE ORDER.

The original Contract Sum was  
Net change by previously authorized Change Orders  
The Contract Sum prior to this Change Order was  
The Contract Sum will be decreased by this Change Order in the amount of  
The new Contract Sum including this Change Order will be

	\$108,000.00
	\$0.00
	\$108,000.00
	(\$6.41)
	\$107,993.59

The Contract Time will not be effected.  
The date of Substantial Completion as of the date of this Change Order therefore is 11/12/2018

**NOT VALID UNTIL SIGNED BY THE CONTRACTOR AND CONSTRUCTION MANAGER.**

Codell Construction  
**CONSTRUCTION MANAGER** (Firm Name)  
4475 Rockwell Rd., Winchester, KY 40392  
**ADDRESS**

RBS DESIGN GROUP  
**ARCHITECT** (Firm Name)  
723 HARVARD DRIVE OWENSBORO, KY 42301  
**ADDRESS**

\_\_\_\_\_  
**BY** (Signature)

\_\_\_\_\_  
**BY** (Signature)

\_\_\_\_\_  
(Typed Name) **DATE:**

\_\_\_\_\_  
(Typed Name) **DATE:**

SUGAR STEEL CORPORATION  
**SUPPLIER** (Firm Name)  
5401 HIGHWAY 41 N EVANSVILLE, IN 47711  
**ADDRESS**

HENDERSON COUNTY BOARD OF EDUCATION  
**OWNER** (Firm Name)  
1805 SECOND STREET HENDERSON, KY 42420  
**ADDRESS**

\_\_\_\_\_  
**BY** (Signature)

\_\_\_\_\_  
**BY** (Signature)

\_\_\_\_\_  
(Typed Name) **DATE:**

\_\_\_\_\_  
(Typed Name) **DATE:**