

# FACPAC PO Change Order

## Supplemental Information Form (Ref# 50664)

Form Status: Saved

Project: New Spottsville ES  
 BG Number: 15-016 (Imported Project) District: Henderson County (251)  
 Status: Active Phase: No Data

Contract: PREFERRED CONSTRUCTION, 08  
 Type: General Contractor Proposed

Purchase Order Number: No Data  
 Vendor Name: Johns Mansville

Change Order Number	8-1-2
Time Extension Required	No
Date Of Change Order	1/9/2019
Change Order Amount To Date	

### Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount:	\$949,873.75
Net Approved COs:	\$-96,447.17
Remaining After Approved COs:	\$1,046,320.92
Net All COs:	\$178,400.70
Remaining After All COs:	\$771,473.05

This Requested Change Order Amount +/- (\$16.04)

Change In A/E Fee This Change Order +/-

Change In CM Fee This Change Order +/-

Remaining Construction Contingency Balance

Contract Change Requested By Construction Manager

Contract Change Reason Code Reduction of Scope

Change Order Description And Justification

Credit to owner for remaining balance of purchase order.

Cost Benefit To Owner

Contract unit prices have been utilized to support    No  
the cost associated with this change order.

### Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00 %
Materials	(\$16.04)	100.00 %
Profit and Overhead		0.00 %
Bond Insurance		0.00 %
<b>Cost Breakdown Total:</b>	<b>\$-16.04</b>	
Cost for this Change Order supported by an            No alternate bid or competitive price quote		

**Change Order Supplemental Information Form Signature  
Page (Online Form Ref# 50664)**

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date



# AIA Document G701/CMa™ – 1992

## Change Order - Construction Manager-Adviser Edition

OWNER ☒  
CONSTRUCTION MANAGER ☐  
ARCHITECT ☐  
CONTRACTOR ☐  
FIELD ☐  
OTHER ☐

**PROJECT** (Name and address):  
SPOTTSVILLE ELEMENTARY SCHOOL  
9190 US 60 EAST  
SPOTTSVILLE KY 42458

**CHANGE ORDER NUMBER:** 8-1-2  
**INITIATION DATE:** 1/9/2019

**TO SUPPLIER** (Name and address):  
JOHNS MANVILLE  
PREFERRED CONSTRUCTION SERVICES, INC.  
P.O. BOX 283  
HENDERSON, KY 42419-0283

**PROJECT NUMBERS:** CMA-KDE-000664 / 15-016  
**CONTRACT DATE:** 11/4/2016  
**CONTRACT FOR:** PURCHASE ORDER #08-01

**THE CONTRACT IS CHANGED AS FOLLOWS:**  
CREDIT TO OWNER OF REMAINING PURCHASE ORDER BALANCE.

The original Contract Sum was	\$90,000.00
Net change by previously authorized Change Orders	\$24,752.00
The Contract Sum prior to this Change Order was	\$114,752.00
The Contract Sum will be decreased by this Change Order in the amount of	(\$16.04)
The new Contract Sum including this Change Order will be	\$114,735.96

The Contract Time will not be effected.  
The date of Substantial Completion as of the date of this Change Order therefore is 11/12/2018

**NOT VALID UNTIL SIGNED BY THE CONTRACTOR AND CONSTRUCTION MANAGER.**

Codell Construction  
**CONSTRUCTION MANAGER** (Firm Name)  
4475 Rockwell Rd., Winchester, KY 40392  
**ADDRESS**

RBS DESIGN GROUP  
**ARCHITECT** (Firm Name)  
723 HARVARD DRIVE OWENSBORO, KY 42301  
**ADDRESS**

\_\_\_\_\_  
**BY** (Signature)

\_\_\_\_\_  
**BY** (Signature)

\_\_\_\_\_  
(Typed Name) **DATE:**

\_\_\_\_\_  
(Typed Name) **DATE:**

JOHNS MANVILLE  
**SUPPLIER** (Firm Name)  
10100 W. UTE AVENUE LITTLETON, CO 80127  
**ADDRESS**

HENDERSON COUNTY BOARD OF EDUCATION  
**OWNER** (Firm Name)  
1805 SECOND STREET HENDERSON, KY 42420  
**ADDRESS**

\_\_\_\_\_  
**BY** (Signature)

\_\_\_\_\_  
**BY** (Signature)

\_\_\_\_\_  
(Typed Name) **DATE:**

\_\_\_\_\_  
(Typed Name) **DATE:**