

FACPAC PO Change Order

Supplemental Information Form (Ref# 50782)

Form Status: Saved

Project: New Spottsville ES**BG Number:** 15-016 (Imported Project)**District:** Henderson County (251)**Status:** Active**Phase:** No Data**Contract:** HENRY'S PLUMBING, 24**Type:** General Contractor**Proposed****Purchase Order Number:** No Data**Vendor Name:** WinSupply

Change Order Number	24-4-1
Time Extension Required	No
Date Of Change Order	1/28/2019
Change Order Amount To Date	

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount:	\$949,873.75
Net Approved COs:	\$-96,447.17
Remaining After Approved COs:	\$1,046,320.92
Net All COs:	\$178,365.53
Remaining After All COs:	\$771,508.22
This Requested Change Order Amount +/-	(\$16.54)
Change In A/E Fee This Change Order +/-	\$0.00
Change In CM Fee This Change Order +/-	\$0.00
Remaining Construction Contingency Balance	
Contract Change Requested By	Construction Manager
Contract Change Reason Code	
Change Order Description And Justification	
Credit to owner for balance of purchase order.	
Cost Benefit To Owner	

Dollars contributing back to contingency fund.

Contract unit prices have been utilized to support No
the cost associated with this change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	\$0.00	0.00 %
Materials	(\$16.54)	100.00 %
Profit and Overhead	\$0.00	0.00 %
Bond Insurance	\$0.00	0.00 %
Cost Breakdown Total:	\$-16.54	
Cost for this Change Order supported by an alternate bid or competitive price quote	No	

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 50782)**

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date

AIA[®] Document G701/CMa[™] – 1992

Change Order - Construction Manager-Adviser Edition

OWNER ☒
CONSTRUCTION MANAGER ☐
ARCHITECT ☐
CONTRACTOR ☐
FIELD ☐
OTHER ☐

PROJECT (Name and address):
SPOTTSVILLE ELEMENTARY SCHOOL
9190 US 60 EAST
SPOTTSVILLE KY 42458

CHANGE ORDER NUMBER: 24-4-1
INITIATION DATE: 1/28/2019

TO SUPPLIER (Name and address):
WINSUPPLY
HENRY'S PLUMBING
4080 VINCENT STATION DRIVE
OWENSBORO, KY 42303

PROJECT NUMBERS: CMA-KDE-000664 / 15-016
CONTRACT DATE: 11/29/2016
CONTRACT FOR: PURCHASE ORDER #24-04

THE CONTRACT IS CHANGED AS FOLLOWS: CREDIT TO OWNER FOR UNUSED PURCHASE ORDER BALANCE.

The original Contract Sum was	\$150,000.00
Net change by previously authorized Change Orders	\$0.00
The Contract Sum prior to this Change Order was	\$150,000.00
The Contract Sum will be decreased by this Change Order in the amount of	(\$16.54)
The new Contract Sum including this Change Order will be	\$149,983.46

The Contract Time will not be effected.
The date of Substantial Completion as of the date of this Change Order therefore is 11/12/2018

NOT VALID UNTIL SIGNED BY THE CONTRACTOR AND CONSTRUCTION MANAGER.

Codell Construction
CONSTRUCTION MANAGER (Firm Name)
4475 Rockwell Rd., Winchester, KY 40392
ADDRESS

RBS DESIGN GROUP
ARCHITECT (Firm Name)
723 HARVARD DRIVE OWENSBORO, KY 42301
ADDRESS

BY (Signature)

BY (Signature)

(Typed Name)

DATE:

(Typed Name)

DATE:

WINSUPPLY

SUPPLIER (Firm Name)
150 COUNTY PARK RD Paducah, KY 42001
ADDRESS

HENDERSON COUNTY BOARD OF EDUCATION

OWNER (Firm Name)
1805 SECOND STREET HENDERSON, KY 42420
ADDRESS

BY (Signature)

BY (Signature)

(Typed Name)

DATE:

(Typed Name)

DATE: