

FACPAC Contract Change Order Supplemental Information Form (Ref# 50872)

Form Status: Saved

Project: New Spottsville ES

BG Number: 15-016 (Imported Project)

District: Henderson County (251)

Status: Active

Phase: No Data

Contract: HENRY'S PLUMBING, 24

Type: General Contractor

Proposed

Change Order Number

24-5

Time Extension Required

No

Date Of Change Order

2/11/2019

Change Order Amount To Date

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount:	\$949,873.75
--------------------------	--------------

Net Approved COs:	\$-96,447.17
-------------------	--------------

Remaining After Approved COs:	\$1,046,320.92
-------------------------------	----------------

Net All COs:	\$228,813.41
--------------	--------------

Remaining After All COs:	\$721,060.34
--------------------------	--------------

This Requested Change Order Amount +/-	\$4,200.00
--	------------

Change In A/E Fee This Change Order +/-	\$228.90
---	----------

Change In CM Fee This Change Order +/-	\$81.90
--	---------

Remaining Construction Contingency Balance	
--	--

Contract Change Requested By

Construction Manager

Contract Change Reason Code

Expansion of Scope

Change Order Description And Justification

Owner request to tap new water main, extend service line to sewage treatment station and installation of yard hydrant.

Cost Benefit To Owner

Owner requested work.

Yes

Contract unit prices have been utilized to support the cost associated with this change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00 %
Materials		0.00 %
Profit and Overhead		
Bond Insurance		0.00 %
Cost Breakdown Total:	\$0.00	
Cost for this Change Order supported by an alternate bid or competitive price quote	No	

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 50872)**

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date



Document G701/CMa™ – 1992

Change Order - Construction Manager-Adviser Edition

OWNER ☒
CONSTRUCTION MANAGER ☐
ARCHITECT ☐
CONTRACTOR ☐
FIELD ☐
OTHER ☐

PROJECT (Name and address):
SPOTTSVILLE ELEMENTARY SCHOOL
9190 US 60 EAST
SPOTTSVILLE KY 42458

CHANGE ORDER NUMBER: 24-5
INITIATION DATE: 2/11/2019

TO CONTRACTOR (Name and address):
HENRY'S PLUMBING
4080 VINCENT STATION DRIVE
OWENSBORO KY 42303

PROJECT NUMBERS: CMA-KDE-000664 / 15-016
CONTRACT DATE: 12/8/2016
CONTRACT FOR: BID PACKAGE #24 COMBO OF BP14 AND BP17

THE CONTRACT IS CHANGED AS FOLLOWS:

OWNER REQUEST TO TAP NEW WATER MAIN, EXTEND SERVICE LINE TO SEWAGE TREATMENT STATION AND INSTALLATION OF YARD HYDRANT.

The original Contract Sum was	\$1,797,107.00
Net change by previously authorized Change Orders	\$21,573.77
The Contract Sum prior to this Change Order was	\$1,818,680.77
The Contract Sum will be increased by this Change Order in the amount of	\$4,200.00
The new Contract Sum including this Change Order will be	\$1,822,880.77

The Contract Time will not be effected.

The date of Substantial Completion as of the date of this Change Order therefore is 11/12/2018

NOT VALID UNTIL SIGNED BY THE CONTRACTOR AND CONSTRUCTION MANAGER.

Codell Construction

CONSTRUCTION MANAGER (Firm Name)

4475 Rockwell Rd., Winchester, KY 40392

ADDRESS

BY (Signature)

(Typed Name)

DATE:

HENRY'S PLUMBING

CONTRACTOR (Firm Name)

4080 VINCENT STATION DRIVE OWENSBORO, KY 42303

ADDRESS

BY (Signature)

(Typed Name)

DATE:

RBS DESIGN GROUP

ARCHITECT (Firm Name)

723 HARVARD DRIVE OWENSBORO, KY 42301

ADDRESS

BY (Signature)

(Typed Name)

DATE:

HENDERSON COUNTY BOARD OF EDUCATION

OWNER (Firm Name)

1805 SECOND STREET HENDERSON, KY 42420

ADDRESS

BY (Signature)

(Typed Name)

DATE:

HENDERSON COUNTY SCHOOLS
SPOTTSVILLE ELEMENTARY SCHOOL
UTILITY PLAN

AEI

REVISED: 3-22-2017
DATE: 3-22-2017
PROJECT: 214-081
SHEET: 214-081


RBS DESIGN GROUP
Architecture

REVISIONS		COMMENTS	
NO.	DATE		
0			
1			
2			
3			
4			



BEFORE YOU DIG

The information on this plan is based on the records of the Kentucky Oil Company, Inc. and is not a guarantee of the accuracy of the information. The user of this plan is responsible for verifying the information and for obtaining the necessary permits for any excavation or construction work. The user of this plan is also responsible for obtaining the necessary permits for any excavation or construction work. The user of this plan is also responsible for obtaining the necessary permits for any excavation or construction work.





Plumbing, Heating, Air Condition & Fire Suppression Systems
4080 Vincent Station Drive
Owensboro, Kentucky 42303

PHONE : (270) 926-4367

FAX: (270) 926-4417

CHANGE ORDER SUBMITTED TO:

Codell Construction Company

4475 Rockwell Rd

Winchester, KY. 40391

Attn: John Codell

CHANGE ORDER

Page No. 1 of 1 Pages

DATE: February 8, 2019

PROJECT: Spottsville Elementary

DRAWING: PR

ARCHITECT: RBS Design Group

CHANGE ORDER No.:

Email:

We Propose hereby to make changes to original contract material and labor costs as outlined below, for the sum of:

Four thousand, two-hundred and 00/100*****

Dollars \$ 4,200.00

Payment(Credit) to be made as follows:

All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from specifications below involving extra costs will be executed only upon written orders, and will become an extra charge over and above the estimate. All agreements contingent upon strikes, accidents or delays beyond our control. Owner to carry fire, tornado and other necessary insurance. Our workers are fully covered by Workman's Compensation Insurance.

Authorized
Signature:

(CONTRACTOR SIGNS HERE)

Note: This proposal may be
withdrawn by us if not accepted within

days

Supply and install roughly 500' of 1" PVC water line and (1) exterior frost free yard hydrant at sewage treatment plant per Drawing PR dated 1/31/19.

Acceptance of Change Order— The above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified. Payment will be made as outlined above.

Date of Acceptance: _____

Signature: _____

(OWNER SIGNS HERE)

Signature: _____

(OWNER SIGNS HERE)