



## Bullitt County Public Schools

1040 Highway 44 East  
Shepherdsville, Kentucky 40165

502-869-8000  
Fax 502-543-3608  
www.bullittschools.org

### MEMO:

TO: Mr. Jesse Bacon *JB*  
FROM: Bret Highley *BH*  
DATE: February 12, 2019  
RE: Bullitt Lick Middle School Addition/Renovation BG 17-14  
Change Order #15

Presented for the Board's review and approval is Change Order #15. I am requesting to have Purefoam Roofing apply the same spray foam material that is covering the new roof and apply the foam on the existing wall over the top of the new Media Center. This wall has endured water damage over the years and has now allowed water to enter the school.

Before this request EH Construction Contract amount is \$9,543,735.73 and by adding \$3,507.02 for the cost of this CO will bring their contract amount to \$9,547,242.75

If you have any questions, please call me at 502-921-3659.

### Attachments:

- AIA Change Order Document

*B. Sytton*



# AIA® Document G701™ – 2017

## Change Order

**PROJECT:** (Name and address)  
Bullitt Lick Middle School  
555 W Blue Lick Road, Shepherdsville,  
KY 40165

**CONTRACT INFORMATION:**  
Contract For: General Construction  
Date: September 11, 2017

**CHANGE ORDER INFORMATION:**  
Change Order Number: 015  
Date: February 11, 2019

**OWNER:** (Name and address)  
Bullitt County Board of Education  
1040 Highway 44 East  
Shepherdsville, KY 40165

**ARCHITECT:** (Name and address)  
Studio Kremer Architects  
1231 S Shelby Street  
Louisville, KY 40203

**CONTRACTOR:** (Name and address)  
EH Construction, LLC  
1188 E Blue Lick Road  
Shepherdsville, KY 40165

### THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

This add is for the Purefoam Roofing contractor to spray roofing insulation material and seal with silicone roofing material along the existing masonry wall that has been water damaged and led to leaks into the building below on several occasions, per COR #18.


The original Contract Sum was	\$	8,967,416.93
The net change by previously authorized Change Orders	\$	576,318.80
The Contract Sum prior to this Change Order was	\$	9,543,735.73
The Contract Sum will be increased by this Change Order in the amount of	\$	3,507.02
The new Contract Sum including this Change Order will be	\$	9,547,242.75

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Studio Kremer Architects  
**ARCHITECT** (Firm name)  
  
**SIGNATURE**  
Sarah Dalga, AIA  
**PRINTED NAME AND TITLE**  
2-11-2019  
**DATE**

EH Construction, LLC  
**CONTRACTOR** (Firm name)  
**SIGNATURE**  
Mike Rippey, Project Manager  
**PRINTED NAME AND TITLE**  
**DATE**

Bullitt County Board of Education  
**OWNER** (Firm name)  
**SIGNATURE**  
Jesse Bacon, Superintendent  
**PRINTED NAME AND TITLE**  
**DATE**


BG# 17-148



Is the cost for this change order supported by an alternate bid or competitive price quote(s)?

☐ Yes ☒ No If no, explain why This work was not competitively bid due to the spray foam system being a unique system and the roofing contractor being experienced in its application.

\_\_\_\_\_  
Board of Education Designee's Signature Date

  
\_\_\_\_\_  
Studio Kremer Architects Architect's Signature 2/11/19  
Date

\_\_\_\_\_  
Finance Officer's Signature Date

N/A  
\_\_\_\_\_  
Construction Manager's Signature Date



---

**EH CONSTRUCTION, LLC**

GENERAL CONTRACTORS • CONSTRUCTION MANAGERS

P.O. BOX 910

BROOKS, KY 40109

(502) 957-7471 • FAX (502) 957-3420

February 11, 2019

Studio Kremer Architects

1231 Shelby Street

Louisville, KY 40203

Re: Bullitt Lick Middle School/COR #18/Spray Foam/Silicone Coating of Existing Wall

Purefoam Roofing (See Attached)	\$3,188.20
---------------------------------	------------

10% GC O/H & Profit	\$ 318.82
---------------------	-----------

<b>Total:</b>	<b>\$3,507.02</b>
---------------	-------------------

Sincerely,

Mike Rippy

EH Construction, LLC

Purefoam Roofing & Insulation LLC.

305 Kentucky Street  
Shelbyville, KY 40065

**CHANGE ORDER #2**  
**OLD GYM WALL BRICK SEAL**

**DATE:**

**FEBRUARY 11, 2019**

**PROJECT:**

**BULLITT LICK ELEMENTARY**

**SPEC:**

**75700 COATED FOAMED ROOFING**

**SCOPE OF WORK:**

**POWER WASH WALL TO REMOVE ALL DIRT AND DEBRIS. SPRAY 1" OF  
POLYURETHANE FOAM TO GYM WALL AND COVER WITH 2 COATS OF SILICONE  
SEALANT. CLEAN UP ALL TRASH AND REMOVE FROM PROPERTY.**

**COST:    \$3,188.20**

**PUREFOAM ROOFING & INSULATION**

**MANUEL ADLER**

**OFFICE (502) 513-5128**

**FAX (502) 220-4391**



