

BOARD OF EDUCATION MEETING
MAY 14, 2019

PTO: Dr. Michael Raisor
Chief Operations Officer

FROM: Susan Biasioli, Director
Facility Planning

SUBJECT: Approval of Construction Change Orders

DATE: May 14, 2019

<u>BG#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
18-006	EH Construction	Waggener HS/Phase I HVAC Renovation	08	35,954.11

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on May 14, 2019 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING

MAY 14, 2019

Phase I HVAC Renovation @ Waggener HS			Change Order #08	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
18,847,000.00	148,098.82	35,954.11	19,031,052.93	15,987,893.24

1. Renovation of Room 114 Art Room. Justification: Owner requested.
2. Relocate existing conduit in conflict with new ductwork for CAHU. Justification: Found conditions.
3. Remove existing tack boards adjacent to the new electrical panels on all three floors in Area D. Justification: Owner requested.
4. Abatement of three roof top fans. Justification: Found conditions.
5. Provide new light fixtures for weight room. Justification: Owner requested.
6. Remove existing R-10 louvers and install new L-4 louvers in small gym. Justification: Owner requested.