



Bullitt County Public Schools

1040 Highway 44 East
Shepherdsville, Kentucky 40165

502-869-8000
Fax 502-543-3608
www.bullittschools.org

MEMO

TO: Mr. Jesse Bacon *JB*
FROM: Bret Highley *ABH*
DATE: May 7, 2019
RE: Change Order #17
Bullitt Lick Addition/Renovation

At this time I am presenting to the Board Change Order #17 for the additional undercut of 118.19 cubic yards of unsuitable soil in the back parking lot at Bullitt Lick Middle school. This work was preformed over spring break and approval was given by Mr. Bacon on April 2, 2019 in order to get the parking lots finished by the start of school.

Before this request EH Construction contract amount is \$9,566,611.06 and adding \$6,500.00 will bring the EH contract amount to \$9,573,111.06

If you have any questions, please call me at 502-921-3659.

Attachments:

- AIA Document G701
- KDE Change Order Form

Wesley B. Sexton



AIA[®] Document G701[™] – 2017

Change Order

PROJECT: <i>(Name and address)</i> Bullitt Lick Middle School 555 W Blue Lick Road, Shepherdsville, KY 40165	CONTRACT INFORMATION: Contract For: General Construction Date: September 11, 2017	CHANGE ORDER INFORMATION: Change Order Number: 017 Date: 5-2-2019
OWNER: <i>(Name and address)</i> Bullitt County Board of Education 1040 Highway 44 East Shepherdsville, KY 40165	ARCHITECT: <i>(Name and address)</i> Studio Kremer Architects 1231 S Shelby Street Louisville, KY 40203	CONTRACTOR: <i>(Name and address)</i> EH Construction, LLC 1188 E Blue Lick Road Shepherdsville, KY 40165

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Additional Parking Lot Undercut performed during Spring Break - 118.19 Cubic Yards at \$55.00 per C.Y. (Unit Price)




The original Contract Sum was	\$ 8,967,416.93
The net change by previously authorized Change Orders	\$ 599,194.13
The Contract Sum prior to this Change Order was	\$ 9,566,611.06
The Contract Sum will be increased by this Change Order in the amount of	\$ 6,500.00
The new Contract Sum including this Change Order will be	\$ 9,573,111.06

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Studio Kremer Architects ARCHITECT <i>(Firm name)</i>	EH Construction, LLC CONTRACTOR <i>(Firm name)</i>	Bullitt County Board of Education OWNER <i>(Firm name)</i>
 SIGNATURE	 SIGNATURE	 SIGNATURE
Catherine Noble Ward, AIA PRINTED NAME AND TITLE	Mike Rippey, Project Manager PRINTED NAME AND TITLE	Jesse Bacon, Superintendent PRINTED NAME AND TITLE
5-6-2019 DATE	5-6-2019 DATE	 DATE

CHANGE ORDER SUPPLEMENTAL INFORMATION FORM

1. This Requested Change Order Amount + / -	\$	6,500.00
2. Remaining Construction Contingency Balance: (including line 1 above)	\$	29,625.51
3. Change in A/E Fee for this Change Order +/-	\$	406.25
4. Change in CM Fee for this Change Order +/-	\$	n/a

Is the cost for this change order supported by an alternate bid or competitive price quote(s)?

MS

☐ Yes ☒ No If no, explain why

This work was priced using a contract Unit Price.

Board of Education Designee's Signature Date

Lisa Lewis 5-8-19
Finance Officer's Signature Date

Catherine N. Ward 5/2/19
Studio Kremer Architects Architect's Signature Date

N/A
Construction Manager's Signature Date



EH CONSTRUCTION, LLC

GENERAL CONTRACTORS • CONSTRUCTION MANAGERS

P.O. BOX 910

BROOKS, KY 40109

(502) 957-7471 • FAX (502) 957-3420

April 22, 2019

Studio Kremer Architects
1231 Shelby Street
Louisville, KY 40203

Re: Bullitt Lick Middle School/COR #20/Parking Lot Undercut Performed over Spring Break

Unsuitable Soils

118.19 Cubic Yards Removed & Replace @ 55 Per CY (Unit Price) \$6,500.00

Total: **\$6,500.00**

Sincerely,

Mike Rippy
EH Construction, LLC