Goodlett, Vicki

From: Tony Pham <tpham@scbarchitects.com>

Sent: Thursday, May 16, 2019 3:04 PM

To: Karen Kinman
Cc: Goodlett, Vicki

Subject: 1744 Spencer Co. CO No. 5

Attachments: Extra Sidewalk at Green house; SCHS CO 2.doc; SCHS CO 1.doc

Karen,

I need to issue change order no. 5 for Spencer Co. with the following verbiage:

Item 1. Per Proposal Request No. 7, price to increase sidewalk between greenhouse to Morton building from 6.5 feet to 10 feet. Add. \$2,021.50

Item 2. As required by the City of Taylorsville Water, price to change water line pipe strength from C900 DR18 (235 psi) piping to C900 DR14 (305 psi). Change is for difference in material price only. Add. \$3,114.00

Item 3. As required by the City of Taylorsville Water, price to change fire hydrants to county specific fire hydrants. Add. \$3,425.00

Total Add. \$8,560.50

Please do not finalize as item 3 cost may go down.

Vicki, this is for board agenda. As stated above price of Change Order may decease.

Tony Pham Sherman Carter Barnhart Architects

2405 Harrodsburg Rd. Lexington, KY 40504 (859) 224-1351 Work (859) 230-7314 Cell



This e-mail transmission is intended only for the use of the individual or entity named above and may contain information that is confidential, privileged, and/or exempt from disclosure under applicable law. If you are not the intended recipient, you are hereby notified that any review, disclosure, copying, distribution, or other use of any of the information contained in this transmission is strictly prohibited. If you have received this transmission in error, please immediately notify the sender by e-mail at the above address and delete it from your computer system; you should not copy the message or disclose its contents to anyone. The content of the message and or attachments may not reflect the view and opinions of the originating company or any party it is representing.

Goodlett, Vicki

From:

Timothy Tatum <isaactatumconstruction@gmail.com>

Sent:

Tuesday, April 30, 2019 1:57 PM

To:

Tony Pham

Cc:

Isaac Tatum

Subject:

Extra Sidewalk at Green house

Tony the price would be \$2,021.25 for the additional 367.5ft2 of sidewalk based on our unit price of \$5.50

Timothy Tatum Project Manager



Isaac Tatum Construction Cell-(270)402-1247 Office-(270)692-4045 Fax-(270)692-2324



4705 Pinewood Road Louisville, KY 40218 502-968-6274 Fax 502-968-6278 CHANGE ORDER REQUEST

Isaac Tatum Construction, Inc.

Re: Spencer Co. Underground Piping	May 9, 2019
Via E-mail:	Number of pages: One

Per your request please see the below change order pricing to replace the C900 DR18 piping with C900 DR14.

Change Order Price: \$3,114.00

We thank you for the opportunity of submitting this proposal,

Joshua Coale, Project Manager Joshcoale@brownsprinkler.com (502)968-6274 office



4705 Pinewood Road Louisville, KY 40218 502-968-6274 Fax 502-968-6278 CHANGE ORDER REQUEST

Isaac Tatum Construction, Inc.

Re: Special Hydrants and Main Location


May 1, 2019

Via E-mail: Number of pages: One

This change order request is regarding the special hydrant requirements and the unknown location of the existing underground water line. The bid documentation at the time of the bid included no specific brand or type of hydrant information. When this is the case we will bid/estimate to use a standard hydrant. There is a substantial difference in the price of the specialty hydrant that is required to be installed. Please see the snapshot of the bid drawings below.

Location of the underground line was the second issue. Brown Sprinkler wasted multiple days searching for the existing underground water line utilizing two private utilities marking companies, 811, labor, the existing drawings, and a backhoe with operator. We understand that this is sometimes necessary however the time used was excessive.

Brown Sprinkler Corporation is requesting to recover through this change order the difference in the price of the hydrants, one day labor for a fitter, and one day of excavation.



Proposal Price: \$3,425.00

We thank you for the opportunity of submitting this proposal,

Joshua Coale, Project Manager Joshcoale@brownsprinkler.com (502)968-6274 office